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   Letter of Transmittal 
 
 

       

 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: September 25, 2013 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – October 3, 2013 

 
 
 
Herewith  is  the TBPOC Meeting Materials Packet  for  the October 3 meeting.   The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.   

 

   

   

 
 
   
 
   



       

Final Agenda 

 
TBPOC MEETING 

October 3, 2013, 10:00am – 1:00pm 
325 Burma Road, Oakland CA 

TBPOC-PMT pre-briefing: 10:00am – 11:00am 
TBPOC meeting: 11:00am – 1:00pm 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1. CHAIR’S REPORT S. Heminger, 
BATA 

 Information 

2. CONSENT CALENDAR 
a. TBPOC Conference Call/ Meeting Minutes 

1. TBPOC August 12, 2013 Minutes* 
2. TBPOC August 13, 2013 Minutes* 
3. TBPOC August 14, 2013 Minutes* 
4. TBPOC August 15, 2013 Minutes* 
5. TBPOC August 20, 2013 Minutes* 
6. TBPOC August 22, 2013 Minutes* 
7. TBPOC August 25, 2013 Minutes* 
8. TBPOC August 27, 2013 Minutes* 
9. TBPOC August 28, 2013 Minutes* 
10. TBPOC August 29, 2013 Minutes* 
11. TBPOC August 30, 2013 Minutes* 
12. TBPOC August 31, 2013 Minutes* 
13. TBPOC September 1, 2013 Minutes* 

 
b. Contract Change Orders (CCOs) 

1. SAS CCO 98-S0 (Tower Skirt Modifications)* 
2. SAS CCO 289-S0 (Tower Fender and Footing 

Modifications)* 
 

 
A. Fremier, 

BATA 
 
 
 
 
 
 
 
 
 
 
 
 
 

D. Noel, CTC 

 
 
 

 

 
Approval 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Approval 
 

3.        SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 
a. E2 Update 

1. E2 Budget/ Testing*** 
2. E2 CCOs*** 
3. Testing CCOs*** 

 
b. CCO 160 Update 

 
c. Corridor Update/ Schedule* 

 
d. Demolition Update 

 
e. Bike Path & Parking Update 

1. OTD2 CCO 119 – Stage 3 Impact and 
Mitigation*** 

 

 
 
 

T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 

 
T. Anziano, CT 

 
T. Anziano, CT 

 
B. Maroney, CT 

 
PMT 

 
D. Noel, CTC 

 
 
 

10 min 
10 min 
10 min 

 
15 min 

 
15 min 

 
15 min 

 
15 min 

 
10 min 

 
 
 

Information 
Approval 
Approval 

 
Information 

 
Information 

 
Information 

 
Information 

 
Approval 

 



 Topic 
 

Presenter Time Desired 
Outcome 

4.  OTHER BUSINESS 
a. Original Bay Bridge Troll Update* 

 
A. Fremier, 

BATA 
 

 
10 min 

 
Approval 

 

Next TBPOC Meeting: November 7, 2013, 10:00am – 1:00pm 

* Attachments 

**Attachments at front of binder 

***Attachments to be sent under separate cover 
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ITEM 1:  CHAIR’S REPORT 
 

No Attachments 
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  Item2a1_TBPOC_081213_MtgMin_memo_03Oct13 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a1 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 12, 2013 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 12, 2013 Meeting Minutes. 
 
 
Attachment(s):  
August 12, 2013 Meeting Minutes 
  
   

 
 
 
  
  



 
 
 

TBPOC MEETING MINUTES 
August 12, 2013, 11:00am – 1:00pm 

1120 N Street, Sacramento, CA 

1 of 4 
 

 Item2a1_TBPOC_081213_MtgMin_03Oct13  

  
            Attendees: TBPOC Members:  Steve Heminger (Chair), Andre Boutros, and  
                                    Malcolm Dougherty 
 PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller                                    

Participants: Bill Casey, Michele DiFrancia, John Goodwin (via phone), Andrew 
Gordon, Beatriz Lacson, Richard Land, Peter Lee, Brian Maroney, Dina Noel, 
Bijan Sartipi, Randy Rentschler (via phone), Will Shuck, Ken Terpstra, and 
Deanna Vilchek 
Guests from TA:  Brian Kelly and Gareth Lacy  

                                     
            Convened:  11:06 AM 

                       Items                        Action 
1. CHAIR’S REPORT 

• None given. 
 

 
 

 
2. 
 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1. July 10,  2013 Meeting Minutes 
 
 
b. Contract Change Orders (CCOs) 

1. CCO 87-S0, Oakland Touchdown 2 
(OTD2), Mainline Roadway 
Modifications during Full Bridge 
Closure, Not to Exceed 
$1,800,000.00 

2. CCO 88-S0, Oakland Touchdown 2 
(OTD2), Extended Full Bridge 
Closure, Closure Traffic Control and 
Support Costs, Not to Exceed 
$5,000,000.00 

o T. Anziano responded to the Chair’s 
query regarding the reason for 50% 
BATA Rehab funding for Item 2b1, and 
why the CCO method was being used for 
Item 2b2 anticipated cost (adjusted for 
longer bridge closure of five days). 

 

 
• The TBPOC APPROVED the July 

10, 2013 Meeting Minutes, as 
presented. 

 
• The TBPOC pulled CCOs 87-S0 

and 88-S0 from the Consent 
Calendar for discussion, and after 
discussion APPROVED as 
presented. 
 



(Continued) 
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                       Items                        Action 
3. PROGRESS REPORTS 

a. 20121 Second Quarter Project Progress 
and Financial Update  

• P. Lee presented the 2013 Second 
Quarter report for TBPOC approval and 
noted that it is due on August 14, for 
release no later than August 15.   

o The TBPOC was assured that the figures 
on the report would not change.  The 
Chair noted that due to pending actions, 
TBPOC approval of the cover letter will 
have to wait until tomorrow’s 
conference call. 

o  

 
• The TBPOC APPROVED the 

2013 Second Quarter report but 
deferred approval of the cover 
letter until tomorrow’s conference 
call. 

 
 

 
 

 

4. 
 
 

SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Seismic Safety Opening Status 

1. New East Span Opening 
Announcement – Media and 
Legislative Strategy 

• The Chair handed out a matrix of 
potential opening dates (September 
3, September 17, and October 1) 
rated against relevant factors which 
he explained in the order of their 
importance, as follows: 
1. Shim complete, 
2. Delay cost, 
3. Incentive leverage, 
4. Schedule conflicts, and 
5. Opening events. 

o Discussion items included:  
evaluation of FHWA/independent 
reports regarding shims, shim 
process/schedule; daily delay cost; 
contractor incentive status, incentive 
payment process, CCO 160 check-off 
list, accountability sharing, 
communications with contractor; 
Bay Area events around potential 
closure dates, dates with the 
least/most schedule conflicts, time 
constraints on preparing for a 
potential bridge opening/closure 
two weeks away, number of days 
needed to close bridge, precedent in 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED opening 
the New East Span before E2 
retrofit is completed and after the 
shims are installed. 
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                       Items                        Action 
prior closures, readiness for a Labor 
Day SSO, construction schedule; low 
key opening event and rain check for 
a bigger public celebration; schedule 
for press release/report transmittal 
and update to legislature. 

o Based on the matrix and subsequent 
discussion, the general consensus 
was that SSO on Labor Day (Sep 3) 
wins over the other proposed 
weekend dates.   

o Secretary B. Kelly offered the 
following: there are legitimate public 
concerns over the issues of incentive, 
SSO, schedule and dates; there is 
minimal preparation time (two 
weeks); it is unclear what the 
celebration will be (anything beyond 
chain cutting is too much). 

o The Chair noted that 1) on the 
question of pulling it off on Labor 
Day—we can; 2) there is more 
trouble with the alternate dates; and 
3) safety dictates that we get traffic 
moved to the new bridge as soon as 
possible. 

o The Chair envisions transmitting the 
reports to the State Legislature 
tomorrow PM, the press release on 
Wednesday AM, and holding the 
public hearing on Friday. 

o The Chair raised two other issues 
regarding SSO: 1) status of light 
poles (vibration issue); 2) public 
access on bridge for pedestrians 
(parking) when opened. 

 
 
 
b. Corridor Update/Schedule 
• Not discussed. 
 
c. E2 Update 

1.  CCO Update 
2. Testing Budget Update 

• Not discussed. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The following agencies to check 

with the corresponding 
organizations about readiness for 
SSO on Labor Day and alternate 
dates: 
Department:  Treasure Island 
BATA:  BART, America’s Cup, 
Mayors of Oakland and San 
Francisco. 

 
 
 
• Staff to schedule another TBPOC 

conference call tomorrow, August 
13, at 10:00 AM, with the 
following agenda items: SSO 
Update, Light Poles, Pedestrian 
Access to New Bike Path, and 
Revised Cover Letter for the 2013 
Second Quarter Report. 
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                       Items                        Action 
 
d. Risk Matrix 
• Not discussed. 

 
5. OTHER BUSINESS 

• NA 
 

 
 

            Adjourned:  3:00 PM 
 
 
 

 
 

TBPOC MEETING MINUTES 
August 12, 2013, 11:00am – 1:00pm 

 
 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
 ANDRE BOUTROS,      Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation  
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a2 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 13, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 13, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 13, 2013 Conference Call Minutes 
  
   

 
 
 
  
  



 
 

CONFERENCE CALL MINUTES 
August 13, 2013, 10:00 AM – 11:00 AM 
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, John Goodwin, Andrew Gordon, Beatriz 
Lacson, Rick Land, Brian Maroney, Dina Noel, Randy Rentschler, Bijan Sartipi, 
and Will Shuck 

      Guests:  Gareth Lacy (TA); Vince Mammano (FHWA) 
                                          

            Convened:  10:05 AM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. PROGRESS REPORTS 
a. Revised Cover Letter for 2nd Quarter 

2013 Report 
• Since certain action(s) at the TBPOC 

Thursday meeting will be included in 
the cover letter of the report, P. Lee 
noted that its approval can wait until 
after the Thursday meeting.  The goal is 
to release the report by COB that day. 

 

 
• The TBPOC deferred approval of 

the 2nd Quarter report cover letter 
until after the TBPOC August 15 
meeting. 

 
 

 

3. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a.  SSO Update 

1.  Press Release 
• The Chair referred to the press 

release and letter in the packet.  He 
suggested transmitting the 
engineering reports to responsible 
parties today, the press release later 
today, and announcing the opening 
date for the new east span at the 
TBPOC public meeting on Thursday, 
August 15, 10:00 AM, at the Metro 
Center. 

 
2. TBPOC Cover Letter for Reports 

 
 
 

 
• PIO to get the press release out by 

3:00 PM today. 
 
• Staff to release today to the Bay 

Area Legislative Delegation, Bay 
Area Congressional Delegation, 
MTC, CTC, Caltrans and B. Kelly 
the following documents: 
1. FHWA letter/report,  
2. SSPRP letter,  
3. Report from Modjeski and 

Masters,  
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                       Items                        Action 
• The TBPOC delegated to the Chair 

the signing of the cover letter for the 
pertinent documents being sent out 
to a select list of recipients.  

 
3. Weekend Information 
• See Item 5 below. 

 
4. Traffic Chart 
• A. Fremier indicated that based on 

historic traffic data, it is better to 
close on a Monday than the end of 
the week (Friday); Thursday to 
Monday is next; and Labor Day (LD) 
is the best week to close under all 
conditions. 
 

5. Updated Weekend Chart/Outreach 
Update 

• A. Fremier reported the following: 
BART is agnostic to any September 
weekend;  
America’s Cup prefers the last 
weekend of 9/27;  
Oracle can get by the last two 
weekends of 9/20 and 9/27.    
T. Anziano indicated that per 
Operations, there will be significant 
traffic during the Oracle pre-
events/conference, and the changing 
traffic patterns will have a 
cumulative effect.  

o T. Anziano noted the following: 
Treasure Island prefers LD than the 
week after, and the end of the month 
is preferable to the 20th;  
Contractors will be prepared to 
support whatever dates are decided. 

o Discussion items included:  
construction activities during bridge 
closure; number of days to close 
bridge; outreach to SF and Oakland 
Mayors, Treasure Island and 
America’s Cup; two-week 
preparation for LD, alternate date of 
Sep 18 – 23 closure (closer to 

4. Report from Buckland and 
Taylor, and  

5. Original July 15 package (with 
shim data) from TYL/MN JV. 
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                       Items                        Action 
window of public notice advantage, 
allows more preparation).  

 T. Anziano indicated that staff is 
LD-ready and pointed out traffic 
and America’s Cup issues on 9/18 
weekend. 

 A. Fremier concurred that LD 
does have traffic advantage. 

 S. Maller noted that safety 
dictates opening the bridge as 
soon as possible and LD is the 
first opportunity to do this and 
we should take it. 

 
6. Incentive Update 
• Not discussed. 

 
7. Agenda for Media Release 
• The Chair summarized the sequence 

for the TBPOC public meeting on 
Thursday, as laid out on the agenda. 

o The Chair will recount the history of 
where we have come from in the 
opening remarks. 

o M. Dougherty suggested putting the 
opening date announcement at the 
end of the meeting and not in the 
opening remarks. 

o Change the meeting date, time and 
venue to August 15, 10:00am, and 
MetroCenter, respectively. 

o Change Item V to Bridge Opening 
Date with action to approve opening 
date. 

o A. Fremier noted that there will be 
three public actions to decide on:  
the shims, type of celebration, and 
when to open the bridge. 

o The Chair suggested having the 
motions written out. 

o PIO to handle transition from 
meeting to press conference in the 
adjoining room. 

 
• The Chair noted that there are a lot of 

people to brief and consult with 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Staff to make the appropriate 
changes to agenda and meeting 
arrangements, as discussed. 

 
 
 
 
 
 
 
 
 
 
 
 
 
• Staff to schedule a TBPOC 

conference call tomorrow, August 
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                       Items                        Action 
regarding the opening date and wanted 
to ensure that the TBPOC members do 
not double up.  Each member 
enumerated the people they plan to call 
between now and tomorrow’s 
conference call. 

 
8. Opening Events 
1. Public Access 
• The Chair noted that there will be no 

time for public access events (run, 
bike and walk).  The public will be 
issued a rain check for a public event 
at a later date. 

 
9. Light Poles 
• T. Anziano gave an update on 

instrumentation efforts underway 
(by the Department and METS) and 
other related testing.  He indicated 
that there are no safety concerns—
the situation is being monitored and 
there is a possible adjustment to the 
damper. 

 
10. Pedestrian Access to New Bike/Ped 

Path 
• T. Anziano reported that the team is 

potentially looking at Burma Road.  
There have been meetings with 
BCDC regarding selecting a spot as 
close as possible to the bike path.  

o The proposed facility will 
accommodate both pedestrians and 
bicyclists. 

 

14, 4:00 PM – 5:00 PM. 
 

4. 
 
 

OTHER BUSINESS 
• M. Dougherty asked about where the 

troll will be located on the new bridge, 
and made a suggestion on the handling 
of the troll from the existing bridge. 

o A. Fremier noted that the PMT had been 
tasked to develop a white paper on the 
troll, which will soon be transmitted to 
the TBPOC. 

 
 

 

            Adjourned:  11:38 AM 
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TBPOC CONFERENCE CALL MINUTES 
August 13, 2013, 10:00 AM – 11:00 AM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a3 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 14, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 14, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 14, 2013 Conference Call Minutes 
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August 14, 2013, 4:00 PM – 5:00 PM 
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Ade Akinsanya, Bill Casey, Michele DiFrancia, John Goodwin, 
Andrew Gordon, Beatriz Lacson, Rick Land, Brian Maroney, Dina Noel, Randy 
Rentschler, Bijan Sartipi, Will Shuck, and Deanna Vilcheck 

      Guest:  Brian Kelly (TA) 
                                                      

            Convened:  4:06 PM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. TBPOC August Meeting Preparation 

1) Agenda 
• The Chair referred to the agenda for 

review/discussion and posting to the 
MTC website tonight. 

 
2) Interim Bearing Retrofit Proposal 
• The Chair noted that Item 2a will 

consist of presentations from the 
Department, Federal Highway 
Administration (FHWA) and the two 
engineering design firms of 
Buckland & Taylor and Modjeski & 
Masters. 

o T. Anziano will present status of the 
permanent fix, Townsend Test, and 
shim reminder (what it is, how it is 
installed, how long to install, plus 
pictures), supported by 10 slides.   

 A.Fremier suggested 
summarizing the TY Lin package 
that F. Seible presented at the 
July 10 BATA Oversight 
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                       Items                        Action 
Committee meeting. 

o FHWA will not have slides; they will 
share a copy of talking points. 

o B. Morgenstern of Buckland & 
Taylor and Tom Murphy of Modjeski 
& Masters will present their 
respective reviews.  They will be 
available for the press conference 
after the meeting. 

 Tomorrow’s meeting being a 
public one, questions from the 
audience may be asked of the 
reviewers. 

 PIO will set up press conference 
in the adjacent room where 
others will move after the 
meeting. 

o In response to the Chair’s query,  
B. Maroney indicated that it takes 
four hours to install the shims.  
Removal of the temporary bearings 
takes a longer time. 

 
3) Bridge Opening Date Determination 
• The Chair suggested changing the 

options from three to two: Labor 
Day (LD) weekend and weekend of 
9/21 – 22, with same duration, same 
number of days (five-day closure). 

o The Chair reported that he heard 
support for LD from the people he 
consulted, e.g., M. DeSaulnier, G. 
Hill, N. Pelosi, SF Mayor Lee’s office, 
etc.  M. Dougherty reported that he 
did not get a strong reaction from 
the parties on his list.  MCM and 
Flatiron are ready to go—the latter 
prefers LD.  Everybody is ready. 

o The Chair noted that the contractors’ 
LD-readiness is critical.  If the 
roadway activity is done and the 
bridge is ready a day early, open on 
Monday morning with a chain- 
cutting by the Governor. 

o The Chair suggested acting on a 
Labor Day opening tomorrow. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Staff to add a bullet for 

Contractors to page 6 under 
Coordination, and have the lead(s) 
of the contractors available for 
interview. 
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                       Items                        Action 
 M. Dougherty confirmed a five-

day closure recommendation for 
construction work. 
 

• R. Rentschler suggested 
emphasizing the strength of the 
recommendations for Items 2a & 2b 
as being backed up by the 
contractors, independent reviewers, 
etc., (public safety factor), and that 
the people doing the work prefer or 
can do LD. 
 

4) Public Access during Opening 
• The Chair expressed his preference 

that Item 2c not be an approval item 
but an informational one.  The 
alternative is for the Chair to 
introduce S. Maller who will 
introduce B. Winston of the Bay 
Bridge Alliance.  S. Maller needs 
material to present. 

o R. Rentschler suggested talking 
about what we are going to do, not 
what we are not going to do, e.g., a 
simple chain-cutting ceremony, rain 
check concept. 

o B. Kelly offered the following: 
1. The Oakland Mayor’s chief of 

staff called him and expressed 
concern about communication of 
the opening date with Oakland.  
He suggested being in daily 
communication with the Oakland 
Mayor’s office, including the fire 
department. 

2. Rain check reference: Oakland 
Mayor Quan is fine with the loss 
of public access activities and 
accommodating them at a later 
date. 

3. LD opening is a herculean task to 
pull off in a short period of time.  
Less is more.  A modest chain-
cutting is worthwhile and makes 
sense; public access activities 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Staff to change Item 2c title to 
Bridge Opening Event. 
 
 
 

• R. Rentschler/W. Shuck to work 
with S. Maller on his presentation. 
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                       Items                        Action 
would not be appropriate.  
Articulate our position. 

o The Chair noted we will have some 
kind of event.  There will be two 
teams from now until LD weekend:  
1. Team to work on the project; 
2. Team to work on the event(s), 

with PIO staff to take the lead.   
We are working to defray as much of 
the cost of opening events through 
private sponsorship (call on B. 
Winston of Bay Bridge Alliance to 
make a pitch at the press event). 

 
• It was suggested that presenters 

come in early before the 10:00am 
meeting tomorrow, i.e., 9:00am.  
There will be no need to run through 
the meeting packet again until then.   

 
b. Contractor Incentive 

• The Chair reported that he had lunch 
with ABF CEO M. Flowers, who 
responded to B. Casey’s CCO 
presentation. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• P. Lee to post the TBPOC August 
15 agenda on the MTC website 
tonight. 
 

 

3. 
 
 

OTHER BUSINESS 
• NA 

 

 
 

            Adjourned:  5:04 PM 
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Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a4 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 15, 2013 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 15, 2013 Meeting Minutes. 
 
 
Attachment(s):  
August 15, 2013 Meeting Minutes 
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Beba Jimenez (MTC), Beatriz Lacson (BAMC), V. Mammano 
(FHWA), Brian Morgenstern (Buckland & Taylor), Tom Murphy (Modjeski & 
Masters), and Bobby Winston (BBA) 

                                               
            Convened:  10:04 AM 

                       Items                        Action 
1. UPDATE ON SAN FRANCISCO-

OAKLAND BAY BRIDGE EAST SPAN 
SEISMIC SAFETY PROJECT 
 
a. Interim Bearing Retrofit Proposal 

The Committee will be requested to 
authorize the installation of bearing 
shims to make the new East Span of the 
San Francisco-Oakland Bay Bridge 
seismically safe for traffic while a 
permanent replacement of broken bolts 
at Pier E2 is under construction.  The 
Committee will be presented with staff’s 
interim retrofit proposals along with 
independent reviews of the proposal by 
the Federal Highway Administration 
and two engineering consultants to the 
Bay Area Toll Authority (BATA). 
 

• T. Anziano gave a slide presentation on 
the Permanent Shear Key Retrofit 
Status, Stress Corrosion Testing Status 
and Interim Bearing Retrofit (Shim) 
Update. 
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o Federal Highway Administration 

(FHWA) California Division 
Administrator V. Mammano provided a 
summary review of the entire approach 
to the broken bolt issue and the shim 
proposal.  The FHWA agrees with the 
July 10 TBPOC report chart, concurs 
with the installation of proposed shims, 
and sees no reason to delay opening 
prior to retrofit completion. 

 
o B. Morgenstern of Buckland & Taylor, 

engineering consultants to BATA, gave 
their independent review summary of 
the shim proposal, which concluded 
that the proposal to temporarily shim 
the bearings is sound. 

 
o T. Murphy of Modjeski & Masters, 

engineering consultants to BATA, gave 
their independent review summary of 
the shim proposal with the following 
conclusions: 

 The concept is simple, but very 
effective 

 Provides the required strength, plus 
a significant reserve 

 Results in a redundant load path 
which further enhances safety 

 Poses no risk to the bridge in the 
short or long term. 

 
o T. Anziano recommended the 

installation of bearing shims to make 
the new East Span of the San Francisco-
Oakland Bay Bridge seismically safe for 
traffic while a permanent replacement 
of broken bolts at Pier E2 is under 
construction.   

 
b. Bridge Opening Date Determination 

The Committee will be presented with 
various bridge opening date scenarios, 
including information on construction 
risks, traffic volumes, and event 
schedules from around the region. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The TBPOC unanimously 

APPROVED the 
recommendation as presented. 
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                       Items                        Action 
 

• A. Fremier gave a slide presentation 
covering the Opening Construction 
Activities in Oakland and Yerba Buena 
Island, Traffic Volumes, Bridge Closure 
Options/Events Calendar, and 
Coordination with Contractors, Cities of 
Oakland and San Francisco, BART, 
CHP, Treasure Island and Others. 
 

o A. Fremier recommended a 5-day 
closure of the bridge to complete 
construction. 
 

o A. Fremier recommended closing the 
bridge over Labor Day Weekend from 
the evening of Wednesday, August 28 to 
the morning of Tuesday, September 3 to 
complete construction. 

 
c. Bridge Opening Events 

The Committee will be presented with 
information on events related to bridge 
opening. 
 

• S. Maller indicated he had no 
recommendations but noted that given 
the short time available to plan and 
prepare for public access events, the 
opening of the new span will be 
commemorated with a traditional 
chain-cutting by the Governor.  Such a 
ceremony does not preclude holding 
public access events, when all work on 
the bridge has been completed.  
 

o B. Winston, President of the Bay Bridge 
Alliance (BBA) stated that while it is too 
late to execute public access events at 
bridge opening, he would like the BBA 
to take a rain check to sponsor them at 
some point in the future. 

 
• Comments from the public were 

welcomed, including those from Messrs. 
J. Fink, G. Franco, R. Hunter, Oakland 

 
 
 
 
 
 
 
 
 
 
• The TBPOC unanimously 

APPROVED the 
recommendation as presented. 

 
• The TBPOC unanimously 

APPROVED the 
recommendation as presented. 
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Mayor J. Quan and MTC Chair A. R. 
Worth. 
 

• The panel moved to the adjoining room 
for a press conference after the meeting. 
 

            Adjourned:  12:05 PM 
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APPROVED BY: 
 
 
 
______________________________________ ______________ 
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Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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Consent Calendar
TBPOC Meeting Minutes
August 20, 2013 Conference Call Minutes

Recommendation:
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Cost:
N/A
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N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
August 20, 2013 Conference Call Minutes.

Attachment(s):
August 20, 2013 Conference Call Minutes
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, Rich Foley, John Goodwin, Beatriz Lacson, 
Rick Land, Peter Lee, Brian Maroney, Dina Noel, Randy Rentschler, Bijan 
Sartipi, Will Shuck, and Deanna Vilcheck 

       Guests from CHP:  Jim Allen, Chris Costigan, Steve Larson and B. J. Whitten 
                                               

            Convened:  11:34 AM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 

1) Bridge Closure 
• T. Anziano reported that everything 

is on track. 
o In response to the Chair’s query, he 

indicated that a $20 million invoice 
has not been received from ABF. 

o He presented a summary list of 
briefings—twice daily updates for the 
media and TBPOC, Aug 28 – Sep 3 
@ 7:30am and 4:30pm. 

o In response to M. Dougherty’s 
question if there is a summary of 
activities on the outreach efforts,  
R. Rentschler reported that PIO has 
significant activities reaching out to 
the public and local government 
officials. 

 
2) Construction LDW Schedule 
• T. Anziano reported that work is 

moving right along and everything is 
proceeding as scheduled. 

 
 
 

 
 
 
 
 
 
• The PMT to provide an e-mail 

update upon closure and a daily 
7:30am e-mail update and 4:30pm 
TBPOC conference call update, 
until the bridge is reopened to 
traffic. 
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                       Items                        Action 
o The Chair referred to items on the 

Construction Summary Schedule for 
discussion. 

o Discussion items included:  
Contingency time for Westbound 
and Eastbound activities, why none 
for the bike path; opportunity to 
open the bridge on Monday; two new 
lanes for toll booth. 
 

3) Opening Ceremony 
• T. Anziano indicated that contingent 

upon the Governor’s schedule, the 
opening ceremony will occur around 
3:00pm on Monday, September 2.   

o No confirmation has been received 
regarding the Governor’s 
availability. 

o The Chair reported on his meeting 
with staff and Hartmann covering 
events at the toll plaza, price tag 
($1.3M including preparing the 
Sawtooth Building for the opening 
event).  He noted that the cost of 
$1.3M needs to be reduced by at 
least a half, which could be done by 
reducing the unit cost—how fancy 
the event is, how many are coming, if 
there is private money coming in.  
He is meeting with the Bay Bridge 
Alliance (BBA) to determine what 
they have raised and what else can 
be raised. 

o Discussion items included:  MTC, 
CTC, and Department lists of 
invitees to the opening ceremony, 
estimated total number of guests, 
tickets for private donors; how to 
pare down lists; when to send out 
save the date notices; contingency 
passes. 

 
b. Rod Testing Update 

• T. Anziano reported that the rod 
testing is going very well.  None has 
broken to date.  Shims are in and 

 
 
 
 
 
 
 
 
 
 
 
 
 
• The PMT to help develop the idea 

of a Monday opening for the 
TBPOC August 22 conference call. 

 
 
 
 
 
 
 
 
 
• The Department to obtain 

confirmation of the Governor’s 
availability for a Monday chain-
cutting event. 

 
 

 
• R. Rentschler and PIO team to 

provide scope, cost, and line-up of 
speakers at the TBPOC August 22 
conference call. 
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temporary bearings disengaged. 

o The new Dyson rods with revised 
specifications will be delivered by 
the end of next month. 

 
c. Bike/Ped Path Update 

1)   Access 
• T. Anziano indicated that a fact sheet 

is being developed regarding 
operations and safety. 

o A set of numbers have been 
determined, 6,000 for pedestrians 
and 1,000 for bicyclists.  CHP will be 
onsite to ensure these numbers are 
not exceeded—to prevent jam-up. 
There is no structural issue, only 
operational.    

o Communications and coordination 
with the biking community are 
ongoing. 

o Discussion items included:  ASHTO 
standards, potential to go over 
limits; CHP to make safety call. 

 
2) Striping 
• C. Endress presented his last minute 

appeal to the TBPOC to not allow the 
addition (by CCO already in place) of 
a white stripe line to the inside edge 
of the pedestrian portion of the 
pathway to the New East Span.   

o He referred to images to back up the 
recommendation of the 
Architectural team who wanted to 
create a pedestrian-scale experience 
for both bicyclists and pedestrian— 
not make it read like a roadway, 
which the white striping would do— 
and retain the visual integrity of the 
path as it ties to other features of the 
bridge.  

o T. Anziano indicated that the 
decision to add the white stripe line 
was backed by the Design Engineer 
and CHP who continue to 
recommend it. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The TBPOC APPROVED 

proceeding with the original 
design, and instructed staff to do 
further investigation and 
evaluation before requesting re-
examination of the white stripe 
issue after the bike/ped path is 
opened and in use. 
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                       Items                        Action 
o C. Endress stated that there is no 

policy that requires the white stripe; 
no violations to not putting it in; and 
the bicycle community was not 
consulted about putting it in. 
 

3. 
 
 

OTHER BUSINESS 
a.  SFOBB Troll White Paper 
• The PMT recommended that the Bay 

Bridge troll be preserved along with the 
upper deck section above Pier E-9 on 
which it now resides; thereby assuring 
that the troll can relocate to a safe and 
shaded spot on the newly refurbished 
IERBYS (Sawtooth) building without 
ever having to leave his niche on the 
beam. 

o The PMT further recommended that 
another troll statue be commissioned in 
the same fashion as the old one to guard 
the Bay Bridge, and be installed on or 
near the new East Span. 
  

 
 
• The TBPOC APPROVED the 

recommendations as presented, 
and instructed staff to ensure that 
pertinent contractor(s) adhere to 
the TBPOC’s troll vision. 

            Adjourned:  12:42 PM 
 

 
TBPOC CONFERENCE CALL MINUTES 

August 20, 2013, 11:30 PM – 12:30 PM 
 
APPROVED BY: 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a6 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 22, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 22, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 22, 2013 Conference Call Minutes   
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Ade Akinsanya, Rich Foley, John Goodwin, Andrew Gordon, 
Beatriz Lacson, Rick Land, Peter Lee, Brian Maroney, Dina Noel, Randy 
Rentschler, Bijan Sartipi, Will Shuck, Ken Terpstra, and Deanna Vilcheck 

      Guest:  Gareth Lacy (TA),       
                                               

            Convened:  10:05 AM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 

1) Bridge Closure 
• T. Anziano reported that work 

continues to proceed as planned; 
nothing major to report. 

o The Chair suggested putting out 
there what driving on the new bridge 
is going to be like, e.g., not double-
deck, cables, no glare, etc.; and 
doing a full court press. 

 T. Anziano indicated that leaflets 
are all over the place. 

 A. Fremier noted messaging 
during Giants games. 

o On the subject of extending the HOV 
hours (like what was done during the 
BART strike), Operations said not 
needed. 

 
2) LDW Construction Schedule 
o T. Anziano referred to the summary 

schedule and noted that except for 
the addition of contingency bars for 
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                       Items                        Action 
the bike path and toll booth, the 
schedule is essentially unchanged. 

o Discussion items included:  
readiness of bike path opening on 
Monday vs. Tuesday, bike path 
contingency status; westbound east 
and west of toll plaza activities’ 
aggressive timeline. 
 

3) PIO Update 
o A. Gordon reported that there are 

media updates on Wed at 9PM, Wed 
thru Tue at 8AM and 4:30PM.  
These briefings will be held at the 
Pier 7 PIO office.  The Treasure 
Island office is active for live shots. 

o The media will be kept busy, in 
terms of activities; logistics will be 
run by the media tomorrow. 

o Discussion items included:  system 
of passes past Burma Road, toll 
plaza and construction site; PMT 
pass responsibility; TBPOC pass 
from SF to the Island; CHP 
integration with site access; Family 
Day cancellation; ABF Sunday night 
event at the Sawtooth Building. 
 

4) Opening Ceremony 
• The Chair suggested referring to a 

graphic depicting the Sawtooth 
Building as the opening ceremony is 
discussed. 

o R. Rentschler put the current total 
number of invitees at 828:   
VVIPs – 318;  
MTC – 211;  
CTC – 45;  
TA – 62;  
CT – 510. 

 ABF has requested 55, BBA – yet 
unknown. 

 Credentials will be available by 
Tuesday next week; distribution 
to be done by sponsoring body; 
there will be a fully staffed will 

 
 
 
 
 
 
 
 
 
 
• Staff to advance the TBPOC 

conference calls on Aug 28-Sep 3 
from 4:30pm to 4:00pm to 
accommodate a 4:30pm media 
briefing. 

 
 
 
 
 
 
 
                               
 
 

 
 
 

 
• Staff to schedule a TBPOC 

conference call on Sunday at 
3:00pm to discuss the opening 
ceremony. 

 
 
 
 
 
 
 
• The Department to identify the 

VIPs of contractors, 
subcontractors, and consultants. 
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call area; CTC’s will be FedEx-ed. 

o Discussion items included:  
advantages of holding opening 
ceremony at the Sawtooth Building 
and formal chain-cutting at the Toll 
Plaza, what happens after chain-
cutting, jalopies, motorcycles zigzag 
through the plaza and join 
motorcade; parking logistics, 
transportation to Sawtooth Building 
from parking; Benicia-Martinez 
bridge opening experience; video of 
ceremony at two patios and main 
structure; catering; cost below 
$0.5M, modest is the word.  

o R. Rentschler went through the 
program draft. 

 The Chair will serve as emcee. 
 Speakers include ironworker, 

Democratic Leader Pelosi, 
Mayors Lee (not confirmed) & 
Quan (confirmed), Senators B. 
Boxer and D. Feinstein (not 
confirmed); Governor 
unavailable (defer to Governor 
regarding his representative). 

 M. Dougherty suggested the 
participation of a poet laureate 
(Juan Felipe Herrera, UC 
Riverside professor). 

 Other features for consideration 
include participation of the 
Pacific Boychoir, Oakland Fire 
Boat and U.S. Coast Guard. 

o R. Rentschler estimates the event to 
last three hours, 3:00pm – 6:00pm: 
Program -  60-90 minutes;  
Chain-cutting/cavalcade: 30 min; 
Travel between venues/parking - 30 
minutes.  

o A. Boutros requested spots for  
B. Rhinehart’s husband and siblings 
with their spouses. 

o The Chair indicated he would like to 
acknowledge the passing of 
pertinent people during the building 

 
 
 
 
 
 

• District 4 to determine how to get 
hold of jalopies driven during the 
Bay Bridge 75th anniversary. 

 
 
 
 
 
 
 
 
 
• Staff to add the chairs of MTC and 

CTC to the list of speakers. 
 
 
 
 
 
 
• Staff to invite poet laureate Juan 

Felipe Herrera.  Staff to develop a 
written program and include his 
poem for the occasion in it. 
 

• Staff to exfiltrate the troll and cut 
a hunk of metal with it, for 
exhibition at or near the Sawtooth 
Building. 

 
• The TBPOC APPROVED starting 

the bridge opening event at 
3:00pm on Monday, September 2. 

 
• The TBPOC agreed to add B. 

Rhinehart’s family to the CTC list 
of invitees (for a CTC total of 51). 
 

• Staff to obtain the name of the 
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of the bridge, including those from 
EDAP and B. Rhinehart. 

o M. Dougherty suggested a TBPOC 
photo on the Island looking out 
toward the bridge, and a follow-up 
program to recognize members of 
the project team. 

o The Chair reminded about a Monday 
night, August 26, dinner on the 
Island by the banking team to which 
the TBPOC is invited. 

 
b. Testing Update 

• T. Anziano gave the status of the 
testing activity—it is doing fine and 
there are no issues. 

o There has been media interest in 
this.  A story on the Townsend test 
will be filed tomorrow  

 The TBPOC agreed that this story 
would be best handled by Seismic 
Safety Peer Review Panel 
member J. Fisher who 
championed the test. 

 

woman who died on the bridge 
during the Loma Prieta 
earthquake. 

 
 
 
 
 
 
 
 
 
 
• Staff to provide the TBPOC with 

written testing updates on a 
regular basis. 

 
 
 
• A. Gordon to have the media 

connect with J. Fisher. 

3. 
 
 

OTHER BUSINESS 
NA 

  

 
 

 
            Adjourned:  11:23 AM 
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TBPOC CONFERENCE CALL MINUTES 
August 22, 2013, 10:00 AM – 11:00 AM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a7 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 25, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 25, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 25, 2013 Conference Call Minutes   
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, Andrew Gordon, Beatriz Lacson, Peter Lee, 
Brian Maroney, Dan McElhinney, Dina Noel, Randy Rentschler, Will Shuck, 
Ken Terpstra, and Deanna Vilcheck 

      Guest:  Teresa Becher (CHP)        
                                               

            Convened:  3:11 PM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 

1) Bridge Closure 
• T. Anziano reported that work is 

speeding ahead for closure. 
 

2) Lane 17 
• P. Lee reported that work is moving 

forward, including removal of 
barrier between Lanes 17 and 18.  
Wrap-up is anticipated tonight. 

 
3) LDW Construction Schedule 
• D. Vilchek reported on meetings 

with CHP and public safety groups 
to sort out concerns regarding the 
asphalt trucks (approximately 2,000 
truckloads). 

o M. Dougherty will follow up 
tomorrow about seeking Agency’s 
help with the CHP. 

o The Chair referred to the red bars 
(contingency time) on the schedule 
and noted the temporary bike path’s 
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as being the shortest.  He felt we 
have a decent shot at opening early 
on Monday night.  (If so, B. Kelly to 
make the announcement at the end 
of the Opening Program; would 
entail cleanup, toll collectors, etc.) 

o Regarding TBPOC presence at the 
Tuesday bike path opening, the 
Chair will attend.   
 

4) PIO Update 
o A. Gordon summarized the daily 

media briefings and construction 
updates beginning Wednesday night. 

o No press inquiries have been 
received regarding rod testing and 
the breaking of rods.  No such article 
is expected before bridge opening. 
 

5) Opening Ceremony 
• R. Rentschler noted that the 

Sawtooth Building has a 350-450 
seating capacity.  There have been 
320 invites sent out to legislative, 
federal and local officials (no 
contractors), with attrition expected.  
The Bay Bridge Alliance (BBA) has 
requested 100 passes.  By Monday, a 
list of names will be developed.  
Number of invitees totals 
approximately 840. 

o A. Fremier described the way to the 
VIP parking lot.  Parking maps will 
be given with the invites. 

o R. Rentschler went through the 
Program of Events – Opening 
ceremony covering transportation & 
access, credentialing, possible show 
elements, Sawtooth ceremony, and 
chain cutting. 

o Discussion items included:  CHP 
presence/support; credentialing 
process, passes delivery, will call 
desks; shuttles from West Oakland 
BART to Burma Road, Fire Marshal 
participation; sequence of speakers, 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
• PIO to add invocation/ 

benediction at the beginning and 
end of the program; ask the 
Mayors of Oakland and San 
Francisco who the person(s) of 
faith should be. 
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TBPOC speech themes, Bay Bridge 
Inauguration Poem; stage count; 
motorcade of vintage and VIP cars; 
chain-cutting hierarchy, torch to be 
used; volunteers at parking lots, at 
event and on the bridge; ensuring 
bridge is lit on Monday night; overall 
logistics, weather forecast; program 
printing. 

o The Chair enumerated the themes 
his speech will cover: 1) hello to the 
new and goodbye to the old, 2) in 
memoriam piece, 3) confidential, 
and 4) troll. 

o The cost of the event is in the high 
$300K and there is a fair chance that 
BBA will cover it.  Keeping the 
Hartmann cost as low as possible. 
 

• A. Fremier gave an update on the 
bike path opening. 

o The Mayor of Oakland will lead the 
first group of bikes starting west of 
IERBYS for the cutting of the bike 
chain. 

o The opening will be held on Tues., at 
10:30AM; the bike path will be 
opened to the public at 12:00 PM. 

o The Chair related that he saw the 
trestles for the temporary bike ramp 
and suggested re-using the wood. 

 B. Maroney indicated that the 
wood would be offered for reuse 
to the East Bay Regional Park 
District. 

 
b. Rod Testing Update 

• T. Anziano referred to his e-mail to 
the TBPOC regarding one of the rods 
breaking at .85 tension near the end 
of the testing before they were 
driven to failure; the rest of the rods 
are performing well. 

o Discussion items included:  next 
batch of rods to test; Raymond test. 

 

 
 

• District 4 to follow-up on the 
availability of vintage cars for the 
motorcade. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Staff to plan a site visit at the next 

TBPOC in-person meeting. 
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                       Items                        Action 
3. 
 
 

OTHER BUSINESS 
a. Confirm TBPOC Upcoming Meetings 

1) September 2, 4:00pm-5:00pm CC 
2) September 5, 1:00pm-4:00pm 
• Not discussed. 

 
b. Palm Trees 

• M. Dougherty gave an update on 
where we are at on this subject. 

o CBS and Outdoor Advertising felt 50 
ft. too close; consensus was with 
Clear Channel at 100 ft. vs. CBS’s 
preference for 110 ft. 

o The team is zeroing in on 100 ft.  
C. Endress wants 80 ft. but can live 
with 100 ft.  This will involve 28 
palm trees.   

o T. Anziano indicated the process can 
start within days but doing it past 
opening, as suggested by the Chair, 
would not be an issue. 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Staff to bring back to the TBPOC 

when ready for approval. 

            Adjourned:  4:30 PM 
 

TBPOC CONFERENCE CALL MINUTES 
August 25, 2013, 3:00 PM – 4:00 PM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a8 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 27, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 27, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 27, 2013 Conference Call Minutes   
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, Beatriz Lacson, Peter Lee, Brian Maroney, 
Dan McElhinney, Dina Noel, Randy Rentschler, Bijan Sartipi, Will Shuck, Ken 
Terpstra, and Deanna Vilcheck 

      Guest:  Gareth Lacy (TA) 
                                               

            Convened:  2:05 PM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. CONSENT CALENDAR 
a. Contract Change Order(s) 

1) YBITS1 CCO 563-S0, OTD Detour 
Westbound Demolition, $3,227,800 

2) YBITS1 CCO 564-S2, Temporary 
Bike Path Ramp Structure, Not to 
Exceed $1,500,00 

 

 
• The TBPOC APPROVED the 

Consent Calendar, as presented. 

3. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 

1) Bridge Closure 
• T. Anziano reported that the work is 

tracking well.  He noted the 
possibility of precipitation on 
Sunday. 

 
2) LDW Construction Schedule 
• In response to M. Dougherty’s query 

regarding the CHP issue on the AC 
trucks, T. Anziano indicated that the 
team is watching the first few loads, 
will take measured steps and adjust 
as necessary, to ensure that all is safe 
and on schedule. 

 
 
 

 
 
 
 
 
 
 
• Staff to invite the CHP  

(P. Fontana) to future TBPOC calls 
on SSO update through September 
2. 
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                       Items                        Action 
o D. Vilcheck reported that work is 

progressing, all in readiness for 
tomorrow’s closure. 

 B. Sartipi noted that the traffic 
command center is now stationed 
at the Pier. 

o M. Dougherty reminded members 
about the TBPOC briefings – 
morning e-mails and afternoon 
conference calls. 
 

3) PIO Update 
• R. Rentschler gave a brief update – 

he was with KQED and Bay Area 
media this morning; mentioned 
observance of Caltrans maintenance 
work around the bridge. 

o B. Sartipi reported that Maintenance 
will be doing a lot of work around 
the bridge and a series of activities to 
take advantage of like past closures. 
He also mentioned that the 
Richmond-San Rafael three 
westbound and two eastbound lanes 
have been fixed. 
 

4) Opening Ceremony 
• R. Rentschler reported that the VIP 

seats have been increased to 450.  
Best estimate of high side is 350 
(RSVPs - 149, BBA - 100, No RSVPs 
- 100).  Hartmann assumes we are at 
450.   

o A large block of tickets will be given 
to S. Maller today, including District 
4’s which will go to T. Anziano for 
distribution (no VIP count for Pier 7 
and District 4).  These tickets cannot 
be replaced.  Whatever is brought 
back will go to will call.   

o M. Dougherty indicated that tickets 
are needed for Agency, all VIP.   
W. Shuck will provide number 
(20ish). Green and blue parking 
passes will accompany VIP tickets. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• District 4 (D. McEhinney) to 

provide a list of Maintenance work 
during the Labor Day weekend. 
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                       Items                        Action 
• R. Rentschler presented the Opening 

program for comments. 
o Discussion items included:  Chair’s 

speech themes; J. Ghielmetti’s and 
B. Kelly’s remarks; speaker 
introductions, introductions from 
audience; photos from Department 
archives; video access for troll 
removal; using new torch for chain-
cutting, chain-cutting logistics; drive 
across the bridge, motorcade 
procession /direction, parking for 
parade cars; transportation plan.  

o M. Dougherty indicated that the last 
car at the 6:00pm opening event will 
vary from 8:00pm to 10:00pm.  If 
opening early, it would be safe to tell 
people that the bridge will open 
before midnight, then clear the 
bridge and beat the schedule. 

 D. Vilcheck noted that a two-
hour lead time to clear/sweep the 
bridge after the last car has left 
would be needed. 

 
b. Testing Update 

• T. Anziano reported some  
preliminary test results, with rods 
doing what they are supposed to 
do—settling in at .8-.85 tensioning; a 
battery of tests have yet to be 
performed.   

o Results were conveyed to the 
Metallurgical team, who will be 
having a conference call this Friday. 

o Discussion items included:  
pertinent news story earlier in the 
week; protocol when to inform the 
public about test results; effect of 
corrosive environment; meaning of 
fracture; experts’ interpretation. 

 

• Staff to provide a similar program 
for the bike path opening for 
tomorrow’s TBPOC conference 
call. 
 

• Staff to add Bike Path Opening 
Ceremony as a standing agenda 
item to TBPOC conference calls 
through September 2. 

 
• Staff to put a list together of staff 

moving parade cars to the 
maintenance yard. 

 
• The Department (T. Anziano/B. 

Sartipi/D. Vilcheck) to check with 
Operations and CHP on early 
bridge opening arrangements. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Staff to include an analysis from 

an expert when test results are 
released to the public. 

4. 
 
 

OTHER BUSINESS 
a. Confirm TBPOC Upcoming Meetings 

1) September 5, 1:00pm-4:00pm, 
Sacramento 

 
 
• Staff to keep the time but change 

the September 5 meeting in 
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                       Items                        Action 
 The TBPOC agreed to change the 

September 5 meeting to a conference 
call, unless the PMT determines a 
need to have an in-person meeting. 
 

 The Chair indicated that he has a 
conflict with tomorrow’s conference 
call and requested advancing it an 
hour early.  The other members 
agreed. 

 

Sacramento to a conference call, 
unless the PMT recommends the 
need for an in-person meeting. 
 
 

• Staff to move tomorrow’s TBPOC 
conference call from 4:00pm to 
3:00pm. 
 

            Adjourned:  3:03 PM 
 
 
 
 

TBPOC CONFERENCE CALL MINUTES 
August 27, 2013, 2:00 PM – 3:00 PM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a9 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 28, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 28, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 28, 2013 Conference Call Minutes   
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, Beatriz Lacson, Peter Lee, Brian Maroney, 
Dan McElhinney, Dina Noel, Randy Rentschler, Bijan Sartipi, Will Shuck, Ken 
Terpstra, and Deanna Vilcheck 

      Guests:  P. Fontana and T. Becher (CHP) 
                                               

            Convened:  3:07 PM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 

1) Bridge Closure 
• T. Anziano indicated that there are 

no major changes; the team is ready 
to go. 

• Regarding a newscast that  
M. Dougherty heard earlier today 
about the CHP preparing for the 
closure beginning at 7:15pm and 
done by 7:45pm, T. Anziano noted 
that the CHP starts early in 
preparation for an 8:00pm closure. 

 
2) LDW Construction Schedule 
• T. Anziano consulted with 

Operations regarding early bridge 
opening arrangements and was told 
to hold off announcement of it at the 
opening ceremony to avoid traffic 
congestion. 

o T. Becher of CHP indicated that 
Channel 2 has announced that the 
bridge will probably open early, 

 
 
 

 
 
 
 
• T. Anziano to notify the TBPOC 

when closure is achieved tonight. 
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                       Items                        Action 
possibly as early as 10:00pm 
Monday. 

 The Chair noted that we have 
been candid with the public 
about having a contingency. 

o The Chair indicated that someone 
from the Administration (Secretary 
B. Kelly or M. Dougherty) will make 
the decision about when to make the 
announcement. 
 

3) PIO Update 
• Per R. Rentschler, there is nothing 

new to report; PIO is dealing with a 
great amount of press. 

o The Chair mentioned a couple of 
good articles from the Chronicle and 
Oakland Tribune. 
 

4) Opening Ceremony 
• R. Rentschler reported that except 

for the addition of Congresswoman 
Barbara Lee, the program provided 
is a detailed version of yesterday’s 
copy.  He confirmed that N. Pelosi 
and D. Feinstein will not be 
attending the event. 

o Seating arrangement and standing 
space inside the Sawtooth Building 
have the approval of the Fire 
Marshal.   

o More details regarding the removal 
of the troll from its current location 
and installing at the Sawtooth 
Building event will be provided 
tomorrow. 

o Detailed instructions and map to be 
made available to VIPs and bus 
riders.   
 

• Chain-Cutting:  Per R. Rentschler, 
the plan is to get to the toll plaza at 
4:15pm.  The Chair will act as emcee. 
Lt. Gov. G. Newsom will cut the 
chain with the SF and Oakland 
Mayors on either side of him. 
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                       Items                        Action 
o Discussion items included:  drive to 

actual event; difference between 
1VIP and 2VIP; speakers/elected 
officials who will ride in the 
convertibles (capacity of 20-25 
seats); suggested messages for CMS.  

 
b. Bike Path Opening 

• A. Fremier referred to the program 
(Event Schedule for Tuesday, 
September 3, Oakland Span Bicycle 
and Pedestrian Bridge Opening) 
provided and asked for comments; 
no comments received.   

o The bike and pedestrian path opens 
to the public at 12:00 noon on 
Tuesday.  All TBPOC members are 
invited. 

o The East Bay Bike Coalition event is 
on Tuesday at 6:00pm.  The 
bike/pedestrian path will close at 
8:00pm, Tuesday.  By 10:00pm the 
bike/pedestrian path will be all 
cleared and swept. 

 
c. Testing Update 

• T. Anziano reported that the rod 
with .85 tensioning made it through 
the period; may yet fracture before 
taking it to failure.  There is one 
more rod in the tank (tension at .6) 
which has 13 more days to go.  No 
additional rods will be put in during 
the opening events.   

o Input from the Metallurgical group 
is expected after their Friday 
meeting.  The protocol for when to 
inform the public about testing 
results will be developed thereafter. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

3. 
 
 

OTHER BUSINESS 
• T. Anziano reported on an ABF verbal 

request for a letter indicating that they 
have completed all items on the CCO 
160 punch list, and wants to know if 
they have achieved the incentive.   

 
• T. Anziano to draft the letter to 

ABF as discussed, review with 
Legal and fellow PMT members, 
and forward to TBPOC for action. 
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                       Items                        Action 
o B. Casey stated that B. Kick asked for 

that letter two days ago.  T. Anziano 
recommended sending it out. 

o Discussion items included:  what such a 
letter means and does not mean, having 
a caveat to the letter, shear keys not 
being on the punch list but assumed in 
place and secure, need for  expert 
advice; contractor’s relief of 
maintenance (proceeding). 

 
            Adjourned:  3:55 PM 
 
 
 
 

TBPOC CONFERENCE CALL MINUTES 
August 28, 2013, 3:00 PM – 4:00 PM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a10 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 29, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:     
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 29, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 29, 2013 Conference Call Minutes   
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, Andrew Gordon, Beatriz Lacson, Richard 
Land, Peter Lee, Brian Maroney, Dan McElhinney, Dina Noel, Randy 
Rentschler, Bijan Sartipi, Will Shuck, Ken Terpstra, and Deanna Vilcheck 

      CHP Guests:  T. Becher and P. Fontana 
                                               

            Convened:  4:05 PM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 

1) Bridge Closure 
2) LDW Construction Schedule 
• T. Anziano reported that work is 

proceeding without any major 
issues. 

o On the travel time of the asphalt 
trucks, there are no schedule issues.  
There are tons of equipment onsite, 
a lot of activity going on, such as 
grinding, paving, etc.   

 D. Vilcheck indicated we will 
have a better picture of where we 
are at tomorrow, at 8:00pm, at 
the end of the evening commute 
when a trucking travel issue, if 
any, would manifest itself. 

 
3) PIO Update 
• A. Gordon indicated that media 

activities are going well.  Toll plaza 
activity got good live coverage.  
There was a good turnout for the 
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                       Items                        Action 
demolition to accommodate the bike 
path trestle.  Media access was well 
received and the team got positive 
feedback. 

o To the Chair’s comment that the 
bike/pedestrian path would provide 
prime viewing of the dismantling of 
the existing span, T. Anziano 
indicated that this would be 
regulated. 
 

4) Opening Ceremony 
• R. Rentschler reported that Senator 

M. Leno has been added as a 
speaker.  He reported that SF Mayor 
E.  Lee has asked to introduce Lt. 
Gov. G. Newsom at the end of the 
agenda. 

o There will be 450 reserved seats, 
increased by the number of people 
onstage.  All speakers (State-elected, 
local officials, etc.) will be onstage. 

o Lt. Gov.’s office is in contact with 
ABF to practice chain-cutting with 
G. Newsom.  

o Discussion items included:  RSVPs 
(received and outstanding); names 
and number of VIPs  from agencies, 
consultants, private funders, 
contractors, Pier 7, exact list from 
BBA; status of motorcade, size of 
procession, participation, duration, 
parking, map/instructions, CHP 
input. 

o The TBPOC agreed that Plan A for 
the car procession would include 
200- 300 participants, to keep it 
manageable.  Notice to go out today. 

 
b. Bike Path Opening 

• Per A. Fremier, no change from 
yesterday.  

o M. Dougherty has yet to confirm if 
he is attending the event.  He 
mentioned that B. Sartipi was 
interested in going. 

 
 
 
 
• Staff to present precautions to be 

taken regarding pedestrian 
viewing of the old East Span 
demolition from the 
bike/pedestrian path. 

 
 
 
• R. Rentschler to work with  

W. Shuck, after checking on the 
appropriate protocol for 
introductions. 

 
 
 
 
 
 
 
 
 
• R. Rentschler/W.Shuck to follow 

up on VIP names today. 
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                       Items                        Action 
o A. Boutros indicated that he can be 

there. 
o A. Fremier stated that the event is 

being organized by the Mayor’s 
Office.  Staff has been working 
closely with the City of Oakland; 
everything is in good shape. 

c. Testing Update 
• T. Anziano reported that the final 

and oldest rod at .85 tension, 
remains not fractured, and will be 
held at some period of time at the 
.85 tension.  

o He will give the status of ironworker 
availability tomorrow for the 
handling of other rods.   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3. 
 
 

OTHER BUSINESS 
o The next TBPOC conference call is 

tomorrow, Friday, August 30, at 
4:00pm. 

 

 
 

            Adjourned:  4:52 PM 
 

TBPOC CONFERENCE CALL MINUTES 
August 29, 2013, 4:00 PM – 5:00 PM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a11 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 30, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:     
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 30, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 30, 2013 Conference Call Minutes   
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, Andrew Gordon, Beatriz Lacson, Richard 
Land, Peter Lee, Brian Maroney, Dan McElhinney, Dina Noel, Randy 
Rentschler, Bijan Sartipi, Will Shuck, Ken Terpstra, and Deanna Vilcheck 

      CHP Guests:  J. Allen, T. Becher, P. Fontana and D. Hill 
                                               

            Convened:  4:00 PM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 

1) Bridge Closure 
2) LDW Construction Schedule 
• T. Anziano reported that there are 

no significant changes; work is on 
track and activities are lining up 
where they should be. 

o D. Vilcheck indicated that the 
demolition is on schedule.  No 
assessment yet if we beat the 
contingencies.  There are no 
problems with the asphalt/concrete 
trucks; coordination with the CHP 
ongoing. 

 
3) PIO Update 
• A. Gordon reported that the number 

of media activities is decreasing.  
There was a media update yesterday 
afternoon and another one this 
morning. 

o Mayor W. Brown is doing a tour 
tomorrow for a Chronicle article; no 
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                       Items                        Action 
media while he’s on tour. 

o There is a media bike ride on 
Sunday.   Except for the Jaxon 
article, media coverage has been 
positive. 

o Discussion items included:  Source 
of Jaxon story, K-rail allegation, 
adequacy of protection, waivers; 
geometry on S-curve. 
 

4) Opening Ceremony 
• R. Rentschler reported that except 

for the addition of a new speaker 
(Assemblywoman N. Skinner) and a 
re-ordered speaker (Mayor E. Lee, 
not M. Dougherty, to introduce Lt. 
Gov. G. Newsom), the program 
remains the same. 

o A draft program—one piece of paper 
folded, four sides (poem on one 
side), new vs. old theme, with union 
bug— will be printed and sent to the 
TBPOC. 

o A heavy media turnout, from 
approximately 50 media outlets, is 
expected to come out in force at the 
event and chain-cutting.  

o A. Fremier noted that most of the 
details for the chain-cutting and 
motorcade have been ironed out.  
There will be a meeting on these 
items tomorrow at noon with CHP, 
CT, Hartmann, and BATA. 

o Discussion items included:  Current 
VIP count, outstanding RSVPs, ADA 
seats; designee from each agency to 
ensure VIP seating, names on seats; 
transmittal of directions and maps to 
VIPs and all other agencies; parking/ 
chain-cutting/motorcade logistics, 
classic car passengers, Tesla car 
offer, CHP escort. 

 
b. Bike/Ped Path Opening 

• A. Fremier reiterated that all TBPOC 
members are invited.  MTC Chair A. 

 
 
 
 
 
• R. Land to help follow up on use of 

the K-rail. 
 
 
 
 
 
 
 
 
 
 
 
• R. Rentschler to provide copy of 

draft program to CHP Chief P. 
Fontana. 
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                       Items                        Action 
R. Worth has been invited and is on 
the agenda to speak.  

o The gate to the bike/ped path will be 
open at 10:00am, Tuesday, for 
Mayor J. Quan’s arrival, then closed 
at 10:30am and reopened to the 
public at noon. 
 

• M. Dougherty indicated that pending 
where we are at with construction, 
possibly on Monday we will be 
essentially done.  It would be a 
glaring oversight if nothing is said 
about it at the opening ceremony.   

o The Chair noted such an 
announcement should be made by 
either Secretary B. Kelly or  

            M. Dougherty at the event. 
o T. Becher indicated that an early 

opening would be fine with the CHP. 
 
c. Testing Update 

• T. Anziano noted that there is a 
Metallurgical team conference call in 
two hours to discuss fracture and 
steps being taken.  

o The .85 rod is still holding beyond 
Townsend test expectation; will 
require ironworkers to set up for 
breakage—will possibly be broken 
next week.   

o The .65 rod will continue to be 
processed through the weekend. 

o There will be laboratory examination 
of broken rods in the next one to two 
weeks. 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Hold on the testing update item 

until the TBPOC September 5 
conference call. 

 
 
 
 
 
 
 
 

3. 
 
 

OTHER BUSINESS 
o The next TBPOC conference call is 

tomorrow, Saturday, August 31, at 
4:00pm. 

 

 
 

            Adjourned:  4:53 PM 
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TBPOC CONFERENCE CALL MINUTES 
August 30, 2013, 4:00 PM – 5:00 PM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a12 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
August 31, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:     
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 31, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
August 31, 2013 Conference Call Minutes   
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, John Goodwin, Andrew Gordon, Beatriz 
Lacson, Richard Land, Peter Lee, Brian Maroney, Dan McElhinney, Dina Noel, 
Randy Rentschler, Bijan Sartipi, Will Shuck, Ken Terpstra, and Deanna 
Vilcheck 

      CHP Guests:  T. Becher and P. Fontana  
                                               

            Convened:  4:01 PM 
                       Items                        Action 

1. CHAIR’S REPORT 
None given. 
 

 

2. CONSENT CALENDAR 
a. Contract Change Order (CCOs) 

1) OTD2 CCO 87-S1, Mainline 
Roadway Modifications during Full 
Bridge Closure, Not to Exceed 
$500,000.00 

2) OTD2 CCO 602-S2, Toll Plaza Grind 
& Overlay, Drainage & Pavement 
Delineation, Not to Exceed 
$1,000,000.00 

• T. Anziano gave an overview of the 
two CCOs.  Work is progressing well 
but demolition and paving are taking 
a little more time than anticipated 
and used up ten hours of 
contingency. Additional asphalt and 
grinding crew will mitigate the delay.  
This has not put any pressure on 
scheduled bridge opening or early 
opening. 

 

 
• The TBPOC APPROVED the 

Consent Calendar as presented. 

3. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 
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                       Items                        Action 
1) Bridge Closure 
2) LDW Construction Schedule 
• T. Anziano/D. Vilcheck gave an 

update on the eastbound/westbound 
paving and bike/pedestrian path 
demolition activities.  Work is slower 
but going fairly well. 
  

• P. Lee reported that the toll booth 
paving work is right on schedule. 

 
3) PIO Update 
• A. Gordon reported that it was quiet 

today.  There was smaller media 
representation at the morning and 
afternoon media updates.  
Tomorrow’s visit to the 
bike/pedestrian path will be the last 
media outing. 

o Mayor W. Brown visited today and 
walked from one end of the bridge to 
the other. 

o Discussion items included:  Troll 
story mix-up; chain-cutting/car 
procession logistics, places to stage, 
media advisory. 

o The media will not be a part of the 
car procession.  They will be at the 
toll plaza when the dignitaries drive 
through. 
 

4) Opening Ceremony 
• R. Rentschler reported the following: 
o Ceremony space will be made larger 

to accommodate more guests.  
Media platforms will be squeezed to 
the minimum; no more additional 
speakers, more people will be on 
stage. 

o Discussion items included: Toll plaza 
seats, participants in the chain-
cutting ceremony—number and 
names, longer chain to cut; order of 
passengers to the vintage cars, Tesla 
electric car offer; changes to the 
video bits; special guests (Miss 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Staff to remove the chairs at the 

toll plaza for the chain-cutting 
event. 
 

• Staff to make the chain longer 
than 60 ft. to allow more 
dignitaries to hold the chain 
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                       Items                        Action 
Agriculture 1936, Loma Prieta 
rescuer, family of YBI tunnel fatality, 
etc.); design of stripped down 
program, acknowledgment of 
sponsors. 

 
b. Bike/Ped Path Opening 
• A. Fremier reported there are no 

changes. 
 

o To the Chair’s query regarding CHP 
presence at the bike path and on the 
roadway, T. Becher indicated that the 
CHP will be around until traffic 
regulates itself; there will be more 
patrols than normal in the first week or 
so.  Also, CHP would have no problem 
staffing an early bridge opening. 

 

during cutting. 
 
 
 
 
 
 
 

 
 
 

4. 
 
 

OTHER BUSINESS 
• The TBPOC will be present at the ABF 

event tomorrow.   
o The Chair will hand out presents to 

ABF, ZPMC, etc., during the program 
which starts at 6:00pm.   A. Fremier 
confirmed there are enough gifts to go 
around. 
 

• The next TBPOC conference call is 
tomorrow, Sunday, at 4:00pm. 

 

 
 

            Adjourned:  4:48 PM 
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TBPOC CONFERENCE CALL MINUTES 
August 31, 2013, 4:00 PM – 5:00 PM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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  Item2a13_TBPOC_090113_CCMin_memo_03Oct13 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a13 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
September 1, 2013 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
     
Schedule Impacts:     
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
September 1, 2013 Conference Call Minutes. 
 
 
Attachment(s):  
September 1, 2013 Conference Call Minutes   
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            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty, and 
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, John Goodwin, Andrew Gordon, Beatriz 
Lacson, Richard Land, Peter Lee, Brian Maroney, Dan McElhinney, Dina Noel, 
Randy Rentschler, Bijan Sartipi, Will Shuck, Ken Terpstra, and Deanna 
Vilcheck 

      CHP Guest:  B. J. Whitten  
                                               

            Convened:  4:01 PM 
                       Items                        Action 

1. CHAIR’S REPORT 
• The Chair reported that he had just 

come back from rehearsal and the 
program is still on track.  

 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SSO Update 

1) Bridge Closure 
2) LDW Construction Schedule 
• T. Anziano reported that 

construction work is going very well.  
Westbound and eastbound mainline 
work used 10 hours of contingency 
time, but the overall schedule is in 
good shape.  More work is expected 
to be done, for an early opening 
tentatively scheduled for late 
Monday evening. 
  

3) PIO Update 
o Not discussed. 

 
4) Opening Ceremony 
• R. Rentschler reported that he just 

sent out a mockup of the program 
being updated.  The design is the 

 
 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
• A. Fremier to do a spell-check on 

the names on the program 
 



(Continued) 

   2 of 3 
 

Item2a13_TBPOC_090113_CCMin_03Oct13  

                       Items                        Action 
most important item for approval.  
He noted that there is no other 
option but to use a single 8 ½ x 11 
paper, folded.   

o The TBPOC had no objection to the 
design of the program as presented. 

o To M. Dougherty’s query,  
R. Rentschler responded that State 
Assemblywoman N. Skinner is on 
the agenda to speak. 

o Names of sponsors will be on the 
back page. 

o Discussion items included: 
Difference between gold and silver 
passes, count to date, troll sticker 
access to seated area, will call booth; 
stage sitting arrangement; early 
opening announcement. 

 
b. Bike/Ped Path Opening 
• No changes. 
 

 
 
 
 
 
 
 
 
 
 
 
 
• M. Dougherty to make the early 

bridge opening announcement as 
he sees fit based on the 
information he receives tomorrow. 

 
 
 
 
 

3. 
 
 

OTHER BUSINESS 
• TBPOC roles for tonight’s ABF event 

discussed. 
o A. Fremier indicated that the seven 

(three large and four small) pictures for 
the Chair to hand out tonight are all on 
stage. 
 

• The TBPOC conference call tomorrow, 
Monday, September 2, is cancelled. 

 

 
 
 

• A.Fremier to e-mail the list of 
recipients to the Chair. 

            Adjourned:  4:15 PM 
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TBPOC CONFERENCE CALL MINUTES 
September 1, 2013, 4:00 PM – 5:00 PM 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
Andre Boutros       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page  1  of  6 
CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 98 Suppl. No.  0 Contract No. 04 – 0120F4 Road   SF-80-13.2/13.9 FED. AID LOC.:  

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for 
this contract. NOTE:  This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and force account.)  
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.  This last 
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate. 

Extra Work at Force Account:  
 
Modify the Tower Skirt. 

 
The following revised plan sheets detail the changes addressed in this change order:  590R2, 601R1, 602R1, 603R1 and 
604R2 (of 1204) as shown on sheets 2 through 6 of this change order. 
 
This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 142, 973R0, 974, 
975, 977, 1008, 1069R0, 1174, 1182R0, 1182R2, 1182R3, 1291, 1328, 1356R0, 1356R1, 1356R2, 1356R3, 1356R4, 
1356R5, 1356R6, 1363R0, and 1363R1 with respect to changes listed above. 
 
Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of 
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special 
Provisions. 
 

Estimated Cost of Extra Work at Force Account .........………………………………..(Not to Exceed) $3,500,000.00  
 

 
Consideration of a time adjustment will be deferred until completion of the work specified herein.  Determination of a 
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL 
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-
1.07, "LIQUIDATED DAMAGES", of the Standard Specifications. 
 
Paint repair at field welding locations, if any, will be compensated for in a separate Contract Change Order.   
 
 
 
 
 
 

 
   Estimated Cost: Increase     Decrease   NTE $3,500,000.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 
Submitted by 
Signature Resident Engineer   
    William Casey, Supervising T.E. Date  
Approval Recommended by 
Signature Program Manager  
    Tony Anziano, Program Manager Date  
Engineer Approval by 
Signature Program Manager  
    Tony Anziano, Program Manager Date  
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full 
payment therefor the prices shown above. 

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 
Contractor Acceptance by 

Signature (Print name and title)   Date  
 
      
 

 

DRAFT 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 
CONTRACT CHANGE ORDER MEMORANDUM 
DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0 

DATE  
September 9, 2013 

TO: FILE
Tony Anziano, Program Manager 04-0120F4 
FROM 04-SF-80-13.2, 13.9 
Darryl Schram, Senior T.E. FEDERAL NUMBER 
CCO NO. 
98 

SUPPLEMENT NO. 
0 

CATEGORY CODE

 
CONTINGENCY BALANCE (including this change) 

      
 
$3,500,000.00 INCREASE   DECREASE 

HEADQUARTERS APPROVAL REQUIRED? 
      

 
YES   NO  

SUPPLEMENTAL FUNDS PROVIDED: $ 0.00 
 
CCO Description:  Tower Skirt  

IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS?  

YES   NO  

 
THIS CHANGE ORDER PROVIDES FOR:  
 
Modifying the Tower Skirt. 
 
In order to maintain the contiguous geometry and alignment of the Tower skirt faces, as shown on plan sheet 601, 
adjustment of the Tower Skirt in relation to the T1 Tower must be achieved at the connections between the Tower 
Skirt to the T1 Tower. Without adjustability in the connections, the planes of the skirt faces will be misaligned and will 
not allow the skirt face splice joint to be welded. The dimensional tolerances for fabrication, assembly and erection of 
the Tower that are required by Special Provisions Section 10-1.59 “Steel Structures,” subsection “Shop Welding”, and 
the connection details shown on plan sheet 603 for the Tower Skirt to the T1 Tower, do not provide sufficient 
adjustability. To accommodate fabrication tolerance and prevent misalignment of the skirt face, shim plates and 
slotted holes will be installed to increase adjustability between the skirt and Tower connections.  Additionally, shim 
plates will be fit tight without gaps and exposed joints will be sealed, since the Tower Skirt is in a dehumidification 
zone.  
 
The following are other changes that will be made to address constructability issues: 
 

 The skirt beam will be revised to avoid fit up issues with the anchor bolts.   
 Tower skirt plate weld size will be decreased to accommodate plate thickness.   
 The tensioning method of Tower Skirt anchor bolts will be revised since there is not enough horizontal 

clearance to fit a hydraulic tensioner.  
 Stiffener plates will be adjusted due to conflicts with the skirt anchor bolts.  
 Splice details will be provided for skirt ring beams.  
 The connection of the ring beam will be revised to resolve conflicts with the skirt beam.  
 At the Tower Skirt corners, field splices, rat holes, and cover plates will be added for constructability.   

 
This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 142, 
973R0, 974, 975, 977, 1008, 1069R0, 1174, 1182R0, 1182R2, 1182R3, 1291, 1328, 1356R0, 1356R1, 1356R2, 
1356R3, 1356R4, 1356R5, 1356R6, 1363R0, and 1363R1 with respect to changes listed above. 
 
While the Contractor and the Department negotiate an adjustment of compensation to Contract Bid Item No. 53 “Erect 
Structural Steel (Bridge) (Tower)” for the changed work, it is understood that the changes referenced above will 
disrupt the Contractor’s as-bid installation plan/sequence and the magnitude of this disruption may lead to an 
agreement of a change in character of the work as provided for in Standard Specifications Section 4-1.03C “Changes 
in Character of Work”.  In that case, the skirt installation will be performed at force account and a bid item credit will be 
provided for the as-bid installation of the Tower Skirt.   
 
The Department is requesting authority to proceed for this change work estimated to be $3,500,000.00 which can be 
financed from the contingency fund.  A detailed cost analysis is on file.   
 
The SAS Risk Register carries Risk ID No. 122 "Tower Skirt and Fender System" to account for revisions and 
changes to the tower skit and fender system.  The cost of these changes is within the range contemplated in the risk 
register ($3.5M to $5.5M). 
 
The June 2013 Schedule update shows Tower Skirt erection being on the critical path and has the potential to 
extend the project completion date by 21 calendar days.  Consideration of a time adjustment will be deferred 
until completion of the work specified herein.  Determination of a commensurate time adjustment will be made in 



accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-
1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED 
DAMAGES", of the Standard Specifications. 
 
This change order has concurrence from William Casey (Supervising TE), Tony Anziano (Program Manager), Rich 
Foley (HQ Oversight), Wenyi Long (Bridge Design), Jing Chen (District Design), and Lina Ellis (Maintenance). 
 
Toll Bridge Program Oversight Committee (TBPOC) approval is pending. 
 
CONCURRED BY: ESTIMATE OF COST 
STRUCTURE REPRESENTATIVE 
 

DATE 
 

 THIS REQUEST 
 

TOTAL TO DATE 
 

SR. BRIDGE ENGINEER DATE ITEMS   
       FORCE ACCOUNT   

FHWA REPRESENTATIVE DATE AGREED PRICE $0.00 $0.00
            ADJUSTMENT             
PROJECT ENGINEER 
Ken Terpstra 

DATE
      

 
TOTAL 

 
      

 
      

OTHER (SPECIFIY) 
 

DATE
      

FEDERAL PARTICIPATION 
 PARTICIPATING              PARTICIPATING IN PART                NONE 
 NON-PARTICIPATING (MAINTENANCE)             NON-PARTICIPATING

 
      

DATE
      

FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.I.P. TYPE) 
 CCO FUNDED PER CONTRACT                  CCO FUNDED AS FOLLOWS 

DISTRICT PRIOR APPROVAL BY 
      

DATE
      

 
FEDERAL FUNDING SOURCE 

 
PERCENT 

HQ (ISSUE & APPROVE) (TO PROCEED) BY DATE           
                     
RESIDENT ENGINEER SIGNATURE DATE           
                     
 HC-39 Word(Rev.9/96)  
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page  1  of  6 
CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 289 Suppl. No.  0 Contract No. 04 – 0120F4 Road   SF-80-13.2/13.9 FED. AID LOC.:  

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for 
this contract. NOTE:  This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and force account.)  
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.  This last 
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate. 

 
Modify the Pier T1 fenders and as-built footing as follows: 
 
The following revised plan sheets detail the changes addressed in this change order:  991R1, 993R1, and 998R1 (of 
1204) as shown on sheets 4 through 6 of this change order. 
 
This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3097, 3114, 
3145, 3146, 3147, 3221, and 3395 with respect to changes listed above. 
 
Extra Work at Lump Sum: 
 

ITEM 1. 
 
Modify the Pier T1 fenders as follows: 

 
 Revise reinforcing bars in the fender modules.  

 Widen the closure pour at the precast rib/Tower footing interface. 

 Reduce rib depth and length and install varying thickness bearing pads.  

 After forming for the closure pour at fender ribs, power wash the reinforcement and surface of concrete in the closure 
pour area without damaging reinforcement coating.  Water inside the closure pour shall be removed immediately after 
power washing is complete.  Provide divers to seal tight closure pour forms. 

 
 

Revise the as-built Pier T1 footing as follows: 
 
 Remove existing reinforcing bars that conflict with fender post tensioning rod anchorages. 

 Protect reinforcing in the blockout with lumber during non-working periods.  

 Provide credit for removal of cement stabilized sand that will not be performed. 

 Perform survey of detailed as-built condition of Pier T1 footing. 

 Abrasive blast to bare metal in accordance with SSPC-SP6 the corroded unprotected (uncoated) steel elements in 
the blockout including anchor plates, shear studs, pile sleeves, and top plates.  Then apply two coats of zinc rich 
primer in accordance with Special Provisions Section 10-1.69 “Clean and Paint Structural Steel.” 

 Repair epoxy coated steel reinforcing in the blockout as follows: 

1. Abrasive blast to bare metal in accordance with SSPC-SP6 the epoxy coated steel reinforcements 
embedded in concrete.  Then apply two coats of zinc rich primer in accordance with Special Provisions 
Section 10-1.57 “Reinforcement.” 

2. Replace each epoxy coated T-headed #57 steel reinforcement that can be removed with 2-#36 (bundle) 
epoxy coated T-headed steel reinforcements. 

 

 

 

 

 

DRAFT 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page  2  of  6 
CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 289 Suppl. No.  0 Contract No. 04 – 0120F4 Road   SF-80-13.2/13.9 FED. AID LOC.:  
 
 Repair epoxy coated looped steel reinforcing embedded into the sides of Pier T1 as follows: 

1. Abrasive blast to bare metal in accordance with SSPC-SP6 the epoxy coated looped steel reinforcements 
in “dry zone” (above MHHW, about top 1/3 of looped steel reinforcements).  Then apply two coats of zinc 
rich primer in accordance with Special Provisions Section 10-1.57 “Reinforcement.” 

2. Fabricate containment structure for divers use.  

 Support blasting and coating reinforcing and uncoated steel in the blockout and top 1/3 of looped steel reinforcing 
by providing barge support, hoisting supplies between barge and Pier T1, and installing access catwalk.  

 Remove marine life attachments on the concrete surface, which interfere with installation of fender modules, with 
high pressure water. 

 Compensation is provided for the differential between straight time and overtime or double time for labor costs 
expended to increase shift durations and weekend work as necessary to mitigate CCO 289 impact to Pier T1 fender 
contract work including the removal of the favco crane, T1 erection tower, and temporary tower D foundations. 

 
For this work, the Contractor will receive a lump sum price of $2,765,221.00.  This sum constitutes full and complete 
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change. 

 
Extra Work at Lump Sum...............………………………………………….…….. Not to Exceed $3,281,032.00 

 
 
Extra Work at Agreed Unit Price: 

 
ITEM 2. 
 
Remove existing timber embedded in the Pier T1 fender closure pour area, concrete that covers timber, and unsound 
concrete.  After concrete removal is complete, remove dirt and loose items on concrete surface by powerwash. 
 
Support removal and replacement of reinforcing bars by providing equipment and material transportation between Pier 
T1 and the Alameda yard, providing barge support, and hoisting supplies between barge and Pier T1. 

  
Estimate of Extra Work at Agreed Unit Price: 

12 days at $25,326.47 PER DAY = ……………………….......................................................... $303,917.66 
 

For the work in Item, the Contractor shall receive and accept the amount listed per day for each activity.  This sum 
constitutes full and complete compensation for furnishing all labor, material, equipment, tools, and incidentals including 
all markups by reason of this change.  

 
 
Extra Work at Force Account: 
 

ITEM 3. 
 

Provide compensation to Contractor’s subcontractor for inefficiencies, delays, and all other impacts incurred due to 
changes and extra work directed by the Department and associated with fender installation extended duration. 
 

Estimated Cost of Extra Work at Force Account .........………………………………………….…...... $185,000.00 
 

ITEM 4. 
 

As directed by the Engineer, repair reinforcing bars after removal of temporary protective lumber. 
 

Estimated Cost of Extra Work at Force Account .........………………………………………………...... $25,000.00 
 

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions 
of Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the 
Special Provisions. 

 
 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page  3  of  6 
CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 289 Suppl. No.  0 Contract No. 04 – 0120F4 Road   SF-80-13.2/13.9 FED. AID LOC.:  
 
Change Order Cost and Time Summary 

(ITEM 1)  Extra Work at Lump Sum……………………………………………………………. NTE $3,281,032.00 
(ITEM 2)  Estimate of Extra Work at Agreed Unit Price………………………………………………… $303,917.66 
(ITEM 3)  Extra Work at Force Account………………………………..………………………………… $185,000.00 
(ITEM 4)  Extra Work at Force Account $25,000.00 
Total net pay for this change order NTE $3,794,949.66 

 
 
 
 
The work referenced in this Contract Change Order (CCO) is not required for Seismic Safety Opening (SSO).  Should 
effects resulting from the performance of this work, after achieving readiness for SSO and opening to public traffic, have 
an impact on the work performed additional warranted compensation will be provided in accordance with Standard 
Specifications Section 4-1.03, “Changes,” under a separate CCO. 

 
Consideration of a time adjustment will be deferred until completion of the work specified herein.  Determination of a 
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL 
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-
1.07, "LIQUIDATED DAMAGES", of the Standard Specifications. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   Estimated Cost: Increase     Decrease   NTE $3,794,949.66 

By reason of this order the time of completion will be adjusted as follows: Deferred 
Submitted by 
Signature Resident Engineer   
    William Casey, Supervising T.E. Date  
Approval Recommended by 
Signature Program Manager  
    Tony Anziano, Program Manager Date  
Engineer Approval by 
Signature Program Manager  
    Tony Anziano, Program Manager Date  
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full 
payment therefor the prices shown above. 

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 
Contractor Acceptance by 

Signature (Print name and title)   Date  
 
      
 

 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 
CONTRACT CHANGE ORDER MEMORANDUM 
DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0 

DATE  
August 13, 2013 

TO: FILE
 04-0120F4 
FROM 04-SF-80-13.2, 13.9 
Darryl Schram, Senior T.E.  
CCO NO. 
289 

SUPPLEMENT NO. 
0 

CATEGORY CODE

 
CONTINGENCY BALANCE (including this change) 

 
 
$3,794,949.66 INCREASE   DECREASE 

HEADQUARTERS APPROVAL REQUIRED? 
 

 
YES   NO  

SUPPLEMENTAL FUNDS PROVIDED: $ 0.00 
 
CCO Description:  T1 Fender and Footing 

IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS?  

YES   NO  

 
THIS CHANGE ORDER PROVIDES FOR:  
 
Modifying the Pier T1 fenders as follows: 
 

 Revise reinforcing bars in the fender modules.  

 Widen the closure pour at the precast rib/Tower footing interface. 

 Reduce rib depth and length and install varying thickness bearing pads.  

 After forming for the closure pour at fender ribs, power wash the reinforcement and surface of concrete 
in the closure pour area without damaging reinforcement coating.  Water inside the closure pour shall 
be removed immediately after power washing is complete.  Provide divers to seal tight closure pour 
forms. 

 
Revising the as-built Pier T1 footing as follows: 
 

 Remove existing reinforcing bars that conflict with fender post tensioning rod anchorages. 

 Protect reinforcing in the blockout with lumber during non‐working periods.  

 Provide credit for removal of cement stabilized sand that will not be performed. 

 Perform survey of detailed as-built condition of Pier T1 footing. 

 Abrasive blast to bare metal in accordance with SSPC-SP6 the corroded unprotected (uncoated) steel 
elements in the blockout including anchor plates, shear studs, pile sleeves, and top plates.  Then apply 
two coats of zinc rich primer in accordance with Special Provisions Section 10-1.69 “Clean and Paint 
Structural Steel.” 

 Repair epoxy coated steel reinforcing in the blockout as follows: 

1. Abrasive blast to bare metal in accordance with SSPC-SP6 the epoxy coated steel 
reinforcements embedded in concrete.  Then apply two coats of zinc rich primer in accordance with 
Special Provisions Section 10-1.57 “Reinforcement.” 

2. Replace each epoxy coated T-headed #57 steel reinforcement that can be removed with 2-#36 
(bundle) epoxy coated T-headed steel reinforcements. 

 Repair epoxy coated looped steel reinforcing embedded into the sides of Pier T1 as follows: 

1. Abrasive blast to bare metal in accordance with SSPC-SP6 the epoxy coated looped steel 
reinforcements in “dry zone” (above MHHW, about top 1/3 of looped steel reinforcements).  Then 
apply two coats of zinc rich primer in accordance with Special Provisions Section 10-1.57 
“Reinforcement.” 

2. Fabricate containment structure for divers use.  

 Compensation is provided for the differential between straight time and overtime or double time for labor 
costs expended to increase shift durations and weekend work as necessary to mitigate CCO 289 impact to 
Pier T1 fender contract work. 



 Remove existing timber embedded in the Pier T1 fender closure pour area, concrete that covers timber, and 
unsound concrete if any.  After concrete removal is complete, remove dirt and loose items on concrete 
surface by power wash. 

 Support removal and replacement of reinforcing bars by providing equipment and material transportation 
between Pier T1 and the Alameda yard, providing barge support, and hoisting supplies between barge and 
Pier T1. 

 Support blasting and coating reinforcing and uncoated steel in the blockout and top 1/3 of looped steel 
reinforcing by providing barge support, hoisting supplies between barge and Pier T1, and installing access 
catwalk.  

 Remove marine life attachments on the concrete surface, which interfere with installation of fender modules, 
with high pressure water.   

 Provide compensation to Contractor’s subcontractor for inefficiencies, delays, and all other impacts incurred 
due to changes and extra work directed by the Department and associated with fender installation extended 
duration. 

 
The tower foundation was constructed under the E2/T1 Contract (No. 04-0120E4) with the fender construction being 
performed under the SAS Contract.   This was done in order allow the future SAS Contractor construction barge 
access as close as possible to the foundation base for the tower construction.  The fenders would then be constructed 
once the tower erection was complete.   
 
As originally designed, the fender system was to be cast in place.  In order to reduce construction time and limit the 
need for the construction of a coffer cell, the E2/T1 Contract issued Contract Change Order (CCO) 18 to modify 
construction details to accommodate a precast design.  The SAS Contract details were modified for a precast design 
prior to bid.  Due to the timing of the bid opening of the SAS Contract (2006) and the completion of the E2/T1 Contract 
(2008) it was understood that a change order would be required to modify the SAS fender details to accommodate the 
final as-built condition of the E2/T1 Contract.  This CCO provides for those modifications to adjust to the as-built 
condition of the tower foundations.  In addition this CCO provides for the cleaning and repair of existing elements of 
the fender system (constructed with the E2/T1 Contract) that is a result of the time period between completion of the 
E2/T1 Contract and completion of the fender system under the SAS Contract.   
 
To address both the as-built condition and the tidal zone interaction the following work is being performed:   
 

 Widening closure pours and modifying rib reinforcing will resolve misalignment with the loop reinforcing 
extending out of the Tower footing and provide adequate cover over the reinforcing.   

 Precast fender ribs will be revised and bearing pads will be installed to resolve differences in the as-built 
condition of the corbel ledge and the Tower footing top and face.   

 At the top of footing block out, not all of the timber was removed after the footing concrete was placed, 
therefore it must be removed to prevent interference with the fender closures.   

 Several reinforcing bars extending from the footing will be removed to resolve interference with the fender rod 
anchorages.   

 The closure pour area will be power washed to remove marine life and chlorides affixed to the concrete and 
steel surfaces. 

 A detailed as-built survey will be performed to document conditions for the reinforcing repairs. 
 The structural steel block out at the top of the footing will be cleaned to remove all areas of rust and chlorides. 
 Some of the epoxy coated rebar in the Pier T1 footing show signs of rust.  About half of the rebar loops are 

submerged in sea water with marine life attached to them.  The rebar coating will need to be repaired and the 
marine life removed prior to concrete placement for the fender connection.  The top 1/3 of the rebar loops, 
that are not underwater, will be blasted clean and then the coating will be repaired.  All other rebar loops will 
be power washed.   

 
In addition Special Provisions Section 10-1.46 “Precast Concrete Fender Modules” Subsection “Working 
Drawings” allows the Contractor to place the precast fender closure pour under water.   However, the 
Department has determined that it is in the best interest of the completed work to revise this provision and 
instead require the Contractor to seal tight the closure pour forms, power wash the surfaces of the rebar and 
concrete to remove chlorides, and cast the closure in the dry.    
 
This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3097, 
3114, 3145, 3146, 3147, 3221, and 3395 with respect to changes listed above. 
 



The cost of this change order is Not to Exceed $3,281,032.00 lump sum, $303,917.66 agreed unit price, and 
$210,000.00 force account for a total of $3,794,949.66, which can be financed from the contingency fund.  A detailed 
cost analysis is on file. 
 
The construction of the Pier T1 fenders is on the project completion critical path and therefore consideration of a time 
adjustment will be deferred until completion of the work specified herein.  Determination of a commensurate time 
adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH 
METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, 
"LIQUIDATED DAMAGES", of the Standard Specifications. 
 
The SAS Risk Register carries Risk ID No. 122 "Tower Skirt and Fender System"  to account for revisions and 
changes to the tower skit and fender system.  The cost of these changes is within the range contemplated in the risk 
register ($3.5M to $5.5M). 
 
This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Tony Anziano 
(Program Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).  
 
 
CONCURRED BY: ESTIMATE OF COST 
STRUCTURE REPRESENTATIVE 
William Casey 

DATE 
 

 THIS REQUEST 
 

TOTAL TO DATE 
 

SR. BRIDGE ENGINEER DATE ITEMS   
  FORCE ACCOUNT   
FHWA REPRESENTATIVE DATE AGREED PRICE $0.00 $0.00
            ADJUSTMENT             
PROJECT ENGINEER 
Ken Terpstra 

DATE
      

 
TOTAL 

 
 

 
 

OTHER (SPECIFIY) 
Rich Foley 

DATE
 

FEDERAL PARTICIPATION 
 PARTICIPATING              PARTICIPATING IN PART                NONE 
 NON-PARTICIPATING (MAINTENANCE)             NON-PARTICIPATING

 
      

DATE
      

FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.I.P. TYPE) 
 CCO FUNDED PER CONTRACT                  CCO FUNDED AS FOLLOWS 

DISTRICT PRIOR APPROVAL BY 
      

DATE
      

 
FEDERAL FUNDING SOURCE 

 
PERCENT 

HQ (ISSUE & APPROVE) (TO PROCEED) BY DATE           
                     
RESIDENT ENGINEER SIGNATURE DATE           
                     
 HC-39 Word(Rev.9/96)  

This part 
updated by 

CadB 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Program Management Team (PMT) 

RE:  Agenda No. ‐  3a 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
E2 Update 

 
Recommendation:   
For Information Only 
   
Cost:   
N/A   
 
Schedule Impacts:   
N/A  
 
Discussion:  
Supporting documents covering the Items 3a1, 3a2 & 3a3 ‐ E2 Budget/Testing, E2 
CCOs, and Testing CCOs, respectively, will be sent under separate cover. 
 
 
 
Attachment(s): 
N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  3b 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
CCO 160 Update 

 
Recommendation:   
For Information Only 
   
Cost:   
N/A   
 
Schedule Impacts:   
N/A  
 
Discussion:  
A verbal update on CCO 160 will be provided at the TBPOC October 3 meeting. 
 
 
 
Attachment(s): 
N/A 



   Memorandum 
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    Item3c_Corridor Update_Schedule_03Oct13 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Tony Anziano – Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  3c 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Corridor Update / Schedule 

 
Recommendation:   
For Information Only 
 
Cost:     
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion:  
A verbal corridor update will be provided at the TBPOC meeting on October 3, 2013. 
 
Attached are summary schedules for reference and further discussion at the meeting.   
 
 
Attachment(s): 
1. SAS Project – Trend  
2. Toll Bridge Seismic Retrofit Program – Summary Schedule (SSO)  



SAS Project - Trend

 SSO Date

4/9A

1

ABF June Update

Compaction / Swing-Out/Complete Compaction

2

6/23A

3 C.Bands

Suspenders /Jacking System/Compl  Weld OBG 12,13,14

4 Phase 1 Load Transfer

9/26A

Phase 2 Load Transfer: 10/1 A

Phase 3 Load Transfer: 10/8A

Erection Tower/FAVCO  Removal 

3Q 4Q
2014

18-Sep-2013

2Q2Q 3Q 4Q 1Q
2012 2013

1Q 3Q 4Q 1Q2Q

PWS 1 thru 137

SSO

3

2

ABF Trend- Sep 13

Critical Path

Erection Tower/FAVCO  Removal 

5 Install Handropes

W.Loop Handropes

6 Wrap Cables

11/15

Paint Suspenders (Paint Upper)

Paint- Main Cables Punch List

7 Cable Electrical (SSS,NSS,NMS,SMS) Conductors / Terminations

Remove Catwalk

8 Ph 4 Load Transfer

Hinge A Complete Seismic Joint

9 Install Hinge A EB & WB, and Seismic Jt 6/7

3

Mob / Epoxy AC Trial

EB & WB- Blast/Prime/ Epoxy AC

10

West Loop Cable Bands / Saddle Housing
7/16/13 SSO Electrical 

Electrical & Mechanical

WB- Hinge K -> Removal of Counter Wt. WB Seismic Jt. E2,W2, Tower

12/3

Turn Over W2-W4 Milestone

11 EB Hinge K Turnover W2-W4

EB- Hinge K

Falsework / Soffit Forms

Bearings/Housing/Support Frame

Soffit Rebar / Pour / Cure

5/10: Complete H.K

Hinge K- Pour Stems / Cure

Ballast / Place Deck  / Strip Forms 5/10A

Remove Counter Wt./Install EB Hinge K Seismic Joint

* Trend Completion Due to XKT Saddle Fabrication Resource

Seismic Jt.

* Trend Completion Due to XKT Saddle Fabrication Resource

12 E-2 Shear Key Anchorage(S1&S2)

13 Remove Temporary Falsework  & Temp. Foundation / Demob.

Ready to Commission Dehumidification Systems

14

Tower Head, W2, E2 Tower Anchorage

(Tower Base)

August 2014

15 Bike Path Install B.P. Lifts 12 thru 14 / Railing / Travelers SAS Contract Completion

23-Dec-14

B.P.- Polyester Concrete Overlay

Forecasted Completion

16 Elevator Fab Elevator Installation Inspection / Punch List

Fabricate & Deliver Elevator Install Elevator / Punch List

Tower Skirt

Remove T1ET Tier 1 & 2 & Tower D Fndn

Fabricate & Deliver Elevator Install Elevator / Punch List

Fender  Erection 

Tower Skirt



Toll Bridge Seismic Retrofit Program - Summary Schedule 9/18/2013

Events

SFOBB - SSO - Schedule SSO

1 YBITS 1 Project- EA 04-0120S4 (Bid: 15-Dec-09, NTP 23-Feb-10) YBITS 1 Project
1 EB Frame 2 Last Deck Pour: 28-Aug-12A

Retaining Walls/Ductbank/ EB Temp on-Ramp 2 EB Frame 2 Stressing Completion:  14-Sep-12A

EB HK 3 EB H.K Turnover W2-W3: 3-Oct-12A (Incentive 17-Oct-12 )

YBITS 1 Contract Completion 4 EB H.K Turnover W2-W4: Actual 3-Oct-12 (Incentive  15-Jan-13)

OH-Ramp Spine / Bike Path / Elect 5 YBITS 1-Electrical Systems for SSO  by Mid Aug 2013

6 WB & EB SSO Ready:  14-Jul-13 (Max Incentive)

20172016
2Q

20152014
1Q4Q2Q 4Q

Frames 1 (WB & EB) / Remove Trestle

2011 2012 2013
2Q 3Q1Q3Q4Q 3Q 4Q 1Q 4Q3Q3Q1Q 2Q

Major Schedule Changes Since Last Update are Highlighted below in 

Yellow

June1Q 4Q 2Q

WB

Frames 2 Ready for Hinge K 

6 WB & EB SSO Ready:  14-Jul-13 (Max Incentive)

2 SAS Project - EA 04-0120F4 (Bid: 22-Mar-06, NTP 18-May-06) 7 Punch List Work thru December 2013

WB SAS Project
1 Start PWS: 21-Dec-11 A

2 Complete PWS:  9-Apr-12A

Cable Compaction 5/10 3 Complete Cable Compaction : 22-Jun-2012A (Swing out Area)

C. Bands /Tension Ph 3 L.T.  Wrap Cables 4 Compl Suspenders : 4-Aug-12A, Start Load Transfer:  4-Sep-12A

Suspenders / Weld OBG 12,13,14/Jacking Sys. Ph 2 L.T. Cable Electrical Conductors
5 WB Hinge K Soffit Pour: 14-Aug-12

Ph 1 Load Transfer

10/1A

Paint Suspenders / Cable 
6 Epoxy AC - Start Paving: 21-Jun-13, Completed on 17-Jul-13

9/26A
Remove Catwalk

E2 Shear Key 7 Ph 1 Load Transfer: 9/26/12A, Ph 3 10/8/12A, Wrapping 1/25/13A

9/26A 10/8A 8 Ready for SS0 8/26/13A

PWS Strands 1 - 137 Barrier / Pave / Ready for SSO SAS Contract Completion 9 SMC Saddle Delivery: 1st  Upper 9/16/18A,  Last: 10/9/13

Trend Completion 10 XKT Saddle Delivery: 1st: 9/30/13, Last 11/4/13

11 E-2 Shear Key -Trend Date: Feb 2014 

3 OTD Detour - EA 04-0120S4 OTD Detour Project
1 EB Detour Traffic Switch: 29-May-11 A

Complete PWS

P
h

 1
 L

o
a
d

 T
ra

n
s
fe

r

Open Temp. WB Lanes

EB Hinge K Turn Over

P
h

 3
 L

o
a
d

 T
ra

n
s
fe

r
Hinge K Closure Pour (WB & EB) / Joint Seal

1 EB Detour Traffic Switch: 29-May-11 A

2 WB Detour Traffic Switch: 19-Feb-12A

OTD2 Project
4 OTD2 Project - EA 04-0120M4 1 Advertise: 7-Nov-2011 A, Bid Opening: 18-Jan-2012A

Re - ADV Bid Award 5/1: Approval 2 Re-Advertise:  12-Mar-12A

3/12 3 Bid Opening: 21-Mar-12A; Award: 29-Mar-12A

    3/21 3/29A 6/25: 1st Working Day 4 Approval: 1-May-12A,  1st Working Day: 25-Jun-12A

5 Approach Slab & Hinge FE concrete pours: Week of 6-May-13A

OTD 2 Construction OTD 2 Contract Completion 6 OTD Bike path Completion Beginning of March 2014

11/11/12 7

Open OTD Permanent Bike Path 8

Open OTD2 1 2 3 4 5 6 YBITS Bike Path Segment 2 & 3 Bike Paths

SFOBB Bike Path Temp. Bike Path OTD 2- Bike Path A+B Bid 1 Segment 2- Adv: 3/212A, Bid Open: 5/112A, Award: 5/31/12

2 Segment 2:  start: 21-Aug-12A, Completion 28-Aug-13

Segment 3- Bike Path (EA # 29227) 3 Segment 3: Start 20-Dec-11A, Completion 28-Aug-13

Segment 2- Bike Path (EA # 29226)

SFOBB - Dismantling Contracts

P
h

 1
 L

o
a
d

 T
ra

n
s
fe

r

Open Temp. WB Lanes

SSO 

P
h

 3
 L

o
a
d

 T
ra

n
s
fe

r

5 YBITS  2+ Cant. Dismantling - EA 04-0120T4 SFOBB - Dismantling Contracts YBITS 2 + Cantilever Dismantling  Project
Permit: 27-Feb-12   ADV Outreach      Bid Award 1st Charged Day Open YBITS Bike Path 1 Receive Biological Opinion : 6-Feb-12A

Dismantling, Ramp, SG Road, Landing, Bike Path Contract Completion 2 BCDC Commission Meeting: 2-Feb-12A

Environmental 4/9 6/14 10/23 11/27A 3/6 3 Permits: 27-Feb-12A, List: 12-Mar-12A

HQ RTL 4 Advertise: 9-Apr-12A, Bid Opening: 23-Oct-12A

3/12 5 Award 11/27/12A, Contract Approval: 1/10/13A

11/14 ADV Bid Award 6 Start Cantilever Conc. Deck Removal week of 23 Sep 2013

6 504 & 288 Dismantling - Steel Only 1st Day: 10/19 7 Compl Ramp/ Open YBITS Bike Path: Mid Nov 2014 (A+B Bid)

3/3 6/3 8/4 4/1 3/16/17 (880 days) 504 & 288 Contracts:
Start-up Dismantling - Steel (Draft) Two Contracts

A.  Remove 504 & 288 Steel Only-  Advertisement 3/3/14

7 All Foundations Removal B. Remove All Foundations (CMGC Contract)

8 Antioch Bridge - EA 04-1A5214 (Bid: 10-Mar-10, NTP: 19-May-10) Antioch Project

SSO : Apr 2012A , Contract Complete: 13-Jul-12A

Antioch & Dumbarton Bridge Dumbarton Bridge

9 Dumbarton Bridge - EA 04-1A5224 (Bid: 15-Jun-10, NTP: 26-Aug-10) Replaced 1st Joint: Memorial day week-end Closure

SSO Date:  16-Jan-13A
SSO

SSO

SSO Date:  16-Jan-13A

Contract Complete: 15-May-2013A
SSO



   Memorandum 
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    Item3d_Demolition_Update_03Oct13 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Program Management Team (PMT) 

RE:  Agenda No. ‐  3d 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Demolition Update 

 
Recommendation:   
For Information Only 
   
Cost:   
N/A   
 
Schedule Impacts:   
N/A  
 
Discussion:  
A verbal update on the demolition project will be provided at the TBPOC October 3 
meeting. 
 
 
 
Attachment(s): 
N/A 



   Memorandum 
 

1 of 1   
    Item3e_Bike Path_Parking_Update rev_03Oct13 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Program Management Team (PMT) 

RE:  Agenda No. ‐  3e 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Bike Path and Parking Update 

 
Recommendation:   
For Information Only 
   
Cost:   
N/A   
 
Schedule Impacts:   
N/A  
 
Discussion:  
A verbal update on the bike path/parking status will be provided at the TBPOC 
October 3 meeting. 
 
Supporting documents for Item 3e1, OTD2 CCO 119 – Stage Impact and Mitigation, will 
be sent under separate cover. 
 
 
 
 
Attachment(s): 
N/A 



    Memorandum 
 

  1 of 1   
    Item4a_Original BB Troll Update_03Oct13 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 25, 2013 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  4a 
  Item‐  Other Business 

Original Bay Bridge Troll Update 

 
Recommendation: 
APPROVAL 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
Staff recommends that the original Bay Bridge troll be temporarily housed in the 
Oakland Museum of California, as part of their “Above and Below” exhibit that features 
the Bay Bridge and runs until February 23, 2014. The troll can be displayed on the steel 
mount/platform that MCM fabricated in late August, which replicates his old position 
on the bridge. The troll will enjoy the museum’s protective services, and can be seen and 
enjoyed by the public. 
 
For now, the original troll has gone into hiding until he can return to a safe and 
permanent home. During demolition, his favorite ledge will be preserved and relocated 
to shore, where the troll will resume residency in his usual niche. The senior troll and 
this special steel deck section may even find a place of prominence in the new regional 
park planned for the foot of the Bay Bridge in Oakland. Wherever he ends up, the 
original Bay Bridge troll will stand as a memorial to the old East Span, and to everyone 
whose efforts kept it standing strong for 24 years after the earthquake. 
 
Attachment(s):  
N/A 




